
CITY OF MORRO BAY  

WATER RECLAMATION FACILITY 

CITIZEN ADVISORY COMMITTEE (WRFCAC) 

AGENDA 
 

 

The City of Morro Bay is dedicated to the preservation and enhancement of the quality of life. 
The City shall be committed to this purpose and will provide a level of municipal service and 

safety consistent with and responsive to the needs of the public. 
 

Regular Meeting 
Wednesday, April 8, 2015 

Community Center Multi-Purpose Room - 3:00 P.M. to 5:00 P.M. 
1001 Kennedy Way, Morro Bay, CA 

 

 

John Diodati, Chairperson Bill Woodson,  
Vice Chairperson 

 

Dale Guerra 

Barbara Spagnola  Mary (Ginny) Garelick Paul Donnelly 

Valerie Levulett Planning Commission 
Member:  Richard Sadowski 

Public Works Advisory Board 

Member:  Steven Shively 
      

 

ESTABLISH QUORUM AND CALL TO ORDER 
MOMENT OF SILENCE/PLEDGE OF ALLEGIANCE 
ANNOUNCEMENTS/PRESENTATIONS 
 
PUBLIC COMMENT PERIOD 
Members of the audience wishing to address the Board on City business matters other than 
scheduled items may do so at this time. To increase the effectiveness of the Public Comment 
Period, the following rules shall be followed: 

 When recognized by the Chair, please come forward to the podium and state your name 
and address for the record. Board meetings are audio and video recorded and this 
information is voluntary and desired for the preparation of minutes. 

 Comments are to be limited to three minutes. 
 All remarks shall be addressed to the Board, as a whole, and not to any individual 

member thereof. 
 The Board respectfully requests that you refrain from making slanderous, profane or 

personal remarks against any elected official, commission and/or staff. 
 Please refrain from public displays or outbursts such as unsolicited applause, comments 

or cheering. 
 Any disruptive activities that substantially interfere with the ability of the Board to carry 

out its meeting will not be permitted and offenders will be requested to leave the meeting. 
 Your participation in Board meetings is welcome and your courtesy will be appreciated. 

 
In compliance with the Americans with Disabilities Act, if you need special assistance to 
participate in this meeting, please contact the Public Works Department at (805) 772-6262.  
Notification 24 hours prior to the meeting will enable the City to make reasonable arrangements 
to ensure accessibility to this meeting. 
 
A. CONSENT CALENDAR 

A-1 Approval of minutes from the Water Reclamation Facility Citizen Advisory 
Committee meeting of March 11, 2015  
Staff Recommendation: Approve minutes as submitted. 
 



WRFCAC Meeting of April 8, 2015 

  

 
B. OLD BUSINESS 

B-1 WRFCAC Sub-Committee Updates and Recommendations 
 Finance, Environmental and Engineering Sub-Committees to present their 

analyses and findings to the entire committee.  
   Recommendation:  Receive and consider updates. 
 
 B-2 WRF Project Update 
   Recommendation:  Receive and consider update. 
 
C. NEW BUSINESS  

C-1 Appoint Committee Members to Request for Proposals (RFP) for Facility Master 
Plan (FMP) Review Committee  

 Recommendation: Appoint two WRFCAC members to the RFP Review 
Committee. 
   

D. COMMITTEE MEMBER CLOSING COMMENTS 
 
E. ADJOURNMENT 

Adjourn to the Water Reclamation Facility Citizen Advisory Committee meeting at the 
Community Center Multi-Purpose Room, 1001 Kennedy Way, on May 13, 2015, at 3:00 
p.m. 
 

This agenda is subject to amendment up to 72 hours prior to the date and time set for the meeting.  Please 
refer to the agenda posted at the Public Works Department, 955 Shasta Avenue, for any revisions or call 
the department at 772-6262 for further information. 
 
Materials related to an item on this Agenda are available for public inspection during normal business 
hours in the Public Works Department, at Mill’s/ASAP, 495 Morro Bay Boulevard, or the Morro Bay 
Library, 695 Harbor, Morro Bay, CA 93442, or online at www.morro-bay.ca.us/wrfcac . Materials related 
to an item on this Agenda submitted to the Committee after publication of the Agenda packet are 
available for inspection at the Public Works Department during normal business hours or at the scheduled 
meeting. 
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MINUTES – WATER RECLAMATION FACILITY CITIZEN ADVISORY COMMITTEE (WRFCAC) 
REGULAR MEETING – MARCH 11, 2015 
COMMUNITY CENTER – MULTI-PURPOSE ROOM 3:00 P.M. 
 

                                                                                                        

PRESENT:             Bill Woodson                                Steven Shively 

                    Barbara Spagnola                               Dale Guerra 

                               Paul Donnelly                                    Valerie Levulett 

                               Richard Sadowski                              Mary (Ginny) Garelick 

 

VIA TELECONFERENCE CALL:                                 John Diodati                          
 
STAFF:                  Rob Livick                                        Public Services Director 
                               Bruce Keogh                                     WWTP Manager 
                               Kay Merrill                                       Administrative Utilities Technician 
 
CONSULTANT:   John Rickenbach 
 
 
ESTABLISH QUORUM AND CALL TO ORDER 
MOMENT OF SILENCE/PLEDGE OF ALLEGIENCE  
 
The meeting was called to order at 3:01 p.m., and a quorum was present. 
 
ANNOUNCEMENTS  
         https://youtu.be/-gmSNOSMR14?t=2m19s   
 
PUBLIC COMMENT 
The public comment period was opened, and seeing none, the public comment period closed. 
 
A.    CONSENT AGENDA 
 https://youtu.be/-gmSNOSMR14?t=14m37s   
 
A-1   APPROVAL OF MINUTES FROM THE WRFCAC MEETING OF MARCH 11, 2015         

           
MOTION:    

    Steve Shively moved to approve Item A-1. The motion was seconded by Valerie Levulett and carried    

unanimously, 8-0.  
 
A-2      Director’s Report 
             https://youtu.be/-gmSNOSMR14?t=15m34s  
 
Rob Livick presented the Director’s Report. 
      
B. OLD BUSINESS 
 

B-1     WRFCAC SUB-COMMITTEE UPDATES AND RECOMMENDATIONS 

Finance, Environmental and Engineering Sub-Committees to present their analyses and findings to the entire 

committee.  
https://youtu.be/-gmSNOSMR14?t=17m23s  

AGENDA ITEM:  A-1       

 

DATE:  April 8, 2015___________                  

 

ACTION:     

  

https://youtu.be/-gmSNOSMR14?t=2m19s
https://youtu.be/-gmSNOSMR14?t=14m37s
https://youtu.be/-gmSNOSMR14?t=15m34s
https://youtu.be/-gmSNOSMR14?t=17m23s
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B-2       CAYUCOS SANITARY DISTRICT (CSD) DRAFT PROPOSED MEMORANDUM OF 

UNDERSTANDING (MOU) BETWEEN THE CITY OF MORRO BAY AND CAYUCOS 
SANITARY DISTRICT 

     https://youtu.be/-gmSNOSMR14?t=21m52s  
 
The public comment period was opened. 
 
Marla Jo Bruton Sadowski commended the committee for their time and effort on the work they are doing.  
She questioned how do we know the CSD will commit to the project. 
 
The public comment period was closed. 
 
MOTION: 
   Richard Sadowski moved the Committee approve Item B-2 as follows: 
 
   Morro Bay staff draft a simple customer purveyor relationship document to present to the JPA and City 

Council tomorrow that reflects the discussion today by our committee. Treat Cayucos as a customer and the 
MOU reflects that clearly and City Council reach a decision as quickly as possible. The motion was 
seconded by Dale Guerra and carried unanimously 7-2, with Barbara Spagnola and Paul Donnelly voting 
no.  

 
C. NEW BUSINESS  
 
C-1       DRAFT REQUEST FOR PROPOSALS (RFP) FOR FACILITY MASTER PLAN (FMP) 
             https://youtu.be/-gmSNOSMR14?t=1h34m25s  
 
The public comment period was opened. 
 
Marla Jo Bruton Sadowski stated herself and another Morro Bay citizen gave a twenty minute presentation to 
the RWQCB regarding the nitrate issue in the City’s wells and believes sewage is entering the drinking water 
aquifer and has prepared a report that is available to the public. 
 
The public comment period was closed. 
 
 
ADJOURNMENT 
The meeting adjourned at 5:11 p.m. 

  

 
 

https://youtu.be/-gmSNOSMR14?t=21m52s
https://youtu.be/-gmSNOSMR14?t=1h34m25s


  

Prepared by: __RL __  Dept. Review: RL__ 

City Manager Review:______ 

City Attorney’s Review:_____ 

 

 

 
 

 
Staff Report 

 
DATE:  April 3, 2015 
 
TO:   Water Reclamation Facility Citizens Advisory Committee           
 
FROM: Rob Livick, PE/PLS - Public Services Director/City Engineer 
 
SUBJECT:  WRF Status Update 
 
 

RECOMMENDATION  

Staff recommends the WRFCAC review the information regarding the current status and 

the proposed next steps regarding the development of a WRF project proposal for the 

Rancho Colina site and for the WRFCAC to provide any comments.  

 

ALTERNATIVES 

No alternatives are recommended. 

 

FISCAL IMPACT   
The following is a summary of the existing contract with specialty consultants used to 

assist in the WRF site selection. 

JFR Consulting – Site Selection/Project Management Assistance  

Original Contract $117,256 

Amendment #1 $76,129 

Amendment #2 

Amendment #3 

Amendment #4  

$91,336 

$23,147 

$44,279 

Total Contract $352,147 

Kestrel Consulting – Assessment Funding   

Contract Amount   $20,530 

Larry Walker and Associates – Permitting Constraints  

Original Contract  

Amendment #1 

Total Contract  

$24,970 

$5,100 

$30,070 

Cleath-Harris Associates – Stream Flow Augmentation  

Contract Amount   $7,500 

Amendment #1 

Amendment #2 

$6,500 

$4,000 

Total Contract    $18,000 

Carollo Engineers – CMC Capacity, Siting Evaluation and Cost  

 

 
AGENDA NO:  B-2 
 
MEETING DATE: April 8, 2015 



 2 

Estimate  

(Proposed to be Reimbursed by RWQCB using SEP Funds) 

Total Contract $101,945 

Kevin Merk Associates – Preliminary Bio Assessment  

Contract Amount   $12,835 

Total Consultant Contract Amount $545,527 

 

DISCUSSION        
Staff provides this report as a monthly update to the progress made to date on the new 

WRF project.  With the denial of the permit for the WWTP project in its current location, 

the City has embarked on a process for a WRF.  This staff report provides a review of what 

has occurred to date.  See Attachment 1 for a brief review of dates, status and 

accomplishments on the WRF facility project.  Note the shaded information has been 

added since your last review.  

 

ATTACHMENTS 

1. Timeline of WRF events January 2013 to present 

2. Draft Revised Project Schedule 
 



WRF Project Timeline

January 2013 - Present

Date Action

April 30, 2015
Scheduled Joint Meeting of the CSD Board of Directors and Morro Bay City Council for continued 

discussion regarding the MOU for the New WRF

April 8, 2015 Rate Notices to be Mailed out to all City property owners and residents

April 8, 2015 WRFCAC Meeting to appoint members to WRF FMP review committee

March 24, 2015
City Council Approves Proposition 218 Notice for Water and Sewer Rate Adjustments and Schedules 

Public Hearing for May 26, 2015

March 19, 2015
Issued Contract to KMA not to exceed $12,835 for Preliminary Biological Assessment of Rancho 

Colina site and pipeline corridor.

March 19, 2015 Release RFP for WRF Facilities Master Planning

March 11, 2015  Joint Meeting of Morro Bay City Council and Cayucos Sanitary District Board of Directors in Cayucos

February 25, 2015 JFR Contract Ammendment #4 for $44,279.00 to assist with fatal flaw analysis

February 25, 2015 Facilities Master Plan RFP Completed for internal staff review

February 23, 2015 CSD Legal Council transmitted CSD DRAFT MOU to City

February 19, 2015 Letter from Ken Harris, RWQCB regarding the New WRF project and deadline for operations.

February 19, 2015 Public Works Advisory Board – Second Water and Sewer Rate Study Workshop

February 11, 2015 WRFCAC Meeting to review MOU for Now

February 11, 2015
Scheduled Joint Meeting of Morro Bay City Council and Cayucos Sanitary District Board of Directors 

in Cayucos was canceled

February 5, 2015
Meeting between Morro Bay Council Subcommittee and Cayucos Sanitary District Board Sub 

Committee to Discuss the MOU for Now

January 29, 2015 Public Works Advisory Board – Water and Sewer Rate Study Workshop

January 26, 2015 Meeting with between Morro Bay and Cayucos Staff to discuss next steps and "MOU for Now"

January 26, 2015
Meeting with between Morro Bay Staff, JFR/MKN and City Council sub-committeeto discuss next 

steps and "MOU for Now"

January 13, 2015 City Council to review "Next-Steps" and provide direction to Staff.

January 8, 2015 Staff presentation of the "Next-Steps" to the City Council and CSD Board

December 11, 2014
Staff presented to the City Council and the CSD Board of Directors  the Final JFR report, including 

the CMC evaluation by Carollo Engineers. The csd Board of Directors concured that based on the 

information presented that the Rancho Colina site appeared the most viable and cost effective.

December 9, 2014

City Council meets to review the Final JFR report, including the CMC evaluation by Carollo 

Engineers.  The City Council expresses their preference for Rancho Colina as their preferred site for 

the New WRF.  The cost estimates indicated that the CMC site was nearly double that of the Rancho 

Colina site.

December 8, 2014
Corollo Engineers releases their Technical Morandum regarding CMC WWTP capacity and necessary 

facility expansion to accommodate increase flows from City and CSD.

December 8, 2014
Meeting metween MBNEP and City staff to discuss concerns regarding the siting of the WRF at CMC 

and increased pollutant loads to Chorro Creek.

December 8, 2014
Meeting between City staff and the WRF Technical Committee (Irons/Smukler) to review the 

project status.

December 1, 2014 Tour of the existing CMC facility with representatives from CDCR, CSD and the City.

November 19, 2014
Conference call between CDCR, CSD and Morro Bay staff regarding the logistics of siting at the CMC 

location.

November 18, 2014
Meeting between City and California Coastal Coastal Commission staff regarding a varieity of 

projects in Morro Bay including the WRF siting.

New items are indicated by shading.



WRF Project Timeline

January 2013 - Present

Date Action

November 13, 2014 Staff presented to the City Council and the CSD Board of Directors the status of the CMC Capacity 

Analysis and also updated the CSD Board on the City Council meeting of November 12, 2014

November 12, 2014

The City Council reviewed the draft report from John Rickenbach Consulting regarding final site 

preference. As the result of the report being incomplete, without the Carollo CMC engineering 

analysis including comparable cost estimates, the City Council choose to delay their decision on final 

site preference until such time that the report is complete and the WRFCAC has had a chance to 

review and make a recommendation.

November 5, 2014

The WRFCAC met and reviewed the draft report from John Rickenbach Consulting regarding final 

site preference. As the result of the report being incomplete, without the Carollo CMC engineering 

analysis including comparable cost estimates, the WRFCAC moved to recommend to City Council to 

delay their decision on final site preference until such time that the report is complete and the 

WRFCAC has had a chance to review and make a recommendation to the City Council.

October 28, 2014

Cleath-Harris and Associates presented the Hydrogeological Technical Memoranda regarding the 

relative benefits of a Creek discharge in the Chorro Valley and In-Lieu recharge in the Morro Valley 

to the City Council at their regular meeting.

October 22, 2014
Meeting of the WRFCAC where they reviewed the Hydrogeological Technical Memoranda by Cleath-

Harris and Associates and toured the Rancho Colina site.

October 20, 2014

A conference call between Morro Bay, CSD, CMC, Regional Board and CDCR was held to discuss the 

viability and timing of a regional facility at CMC.  At that meeting CDCR authorized the release of 

WWTP data to Carollo for their process modeling.

October 10, 2014
A project kick off meeting was held at the City’s Public Services offices for the Carollo CMC work, 

City and CSD staff along with the City’s consultants were in attendance.

October 9, 2014

Meeting between the Morro Bay City Council and the Cayucos Sanitary District Board of Directors 

Meeting in Cayucos.  City Council directed, by motion, City staff to work cooperatively with Cayucos 

Sanitary District staff.

October 8, 2014

Meeting of the WRFCAC where they reviewed the LWA report regarding permitting constraints, 

Kestral Consulting report regarding financing and grants and they formed three technical 

subcommittees.

October 2, 2014
Meeting of the Morro Bay City Council Technical/Executive Committee and the Cayucos Sanitary 

District Board of Directors in Morro Bay 

September 30, 2014
 The Public Services director executed a contract with Carollo Engineers for the study of capacity 

and expansion capability at the CMC site.

September 26, 2014
Meeting with Bartle Wells (Sewer and Water Rate Consultant) regarding hearing schedule and 

additional data needs

September 25, 2014

Received final scope and estimated fee ($101,945) from Carollo Engineers for the evaluation of the 

CMC option, Carollo requested changes to the standard City contract which are being reviewed by 

the City Attorney

September 23, 2014

City Council Special Meeting reviewed the Report by Larry Walker and Associates regarding the 

Water Quality permitting implications at each of the two final proposed sites.  Council also 

discussed the potential of joint City Council/WRFCAC meetings and status of the CMC evaluation

September 11, 2014
Joint meeting of the Morro Bay City Council and the Cayucos Sanitary District Board of Directors 

Meeting in Morro Bay.

September 10, 2014 First Meeting of the WRFCAC

August 12, 2014 City Council confirmed Citizen Appointments to the WRFCAC

July 16, 2014
Kick off meeting with Larry Walker Associates regarding discharge permit requirements for various 

disposal/reuse options for the new WRF project.

New items are indicated by shading.



WRF Project Timeline

January 2013 - Present

Date Action

July 10, 2014
Meeting with Cayucos Sanitary District staff to discuss the scope of work for the proposed Carollo 

Engineers CMC capacity evaluation study.

July 9, 2014
City Council conducted interviews for positions on the WRF Citizens Advisory Committee (WRFCAC).  

City Council appointed seven members to the WRFCAC.

June 30, 2014
Staff met internally to gather preliminary information for Bartle Wells Rate Study.  Staff will have all 

info to Bartle Wells by the end of July. 

June 27, 2014 Kick off meeting with Kestrel Consulting to discuss funding strategies for the new WRF project.

June 27, 2014
Meeting with Cleath-Harris to review draft Chorro Creek discharge study and effect on City water 

supply. Authorized Cleath-Harris to perform a similar study for the Morro Valley.

June 25, 2014 Meeting with John Rickenbach and Mike Nunley to discuss project schedule for the WRF project

June 20, 2014

City executed a contract with Larry Walker Associates in the amount of $24,970 to advise the City 

regarding discharge permit requirements for various disposal/reuse options for the new WRF 

project.

June 15, 2014
City executed a contract with Kestrel Consulting in the amount of $20,530 to develop funding

strategies for the new WRF project. 

June 14, 2014
Staff has met with a variety of alternative project delivery method firms to explore the 

requirements for this process, firm include:  Corollo, CDMSmith; and Black and Veatch.

May 27, 2014

City Council adopted Resolution 34-14 that provides direction to staff regarding the “Rancho

Colina” site, continuing parallel path discussion regarding the CMC site, and forming a Citizen’s

Advisory Committee. 

May 23, 2014
Selected Bartle Wells as Water and Sewer Rate Study consultant. The estimated fee for the study is

not to exceed $67,440.

May 22, 2014

The City Clerk posted the notice of the formation of a new, limited term and scope, i.e. Water

Reclamation Facility Citizen's Advisory Committee. Applications are due to the Clerk by Friday, June

13, 2014.

May 13, 2014

Council Approved New Water Reclamation Facility Project Report on Reclamation and Council

Selection of a WRF Site and provided direction to staff to return to Council with a resolution that

captured the motions made.

May 8, 2014 May JPA Meeting cancelled.

May 1, 2014 Scheduled site visit at Giannini site with WRF Subcommittee, JRF Consulting and Property Owner.

April 23, 2014
Meeting to review the “Rancho Colina” site with the Morro Bay and CSD Sub-Committees along

with Water Board staff.

April 21, 2014 “Rancho Colina" site visit with staff and Council persons Leage and N. Johnson.

April 18, 2014 Letter sent to property owners of potential WRF sites, inviting a discussion regarding siting potential

April 11, 2014 "Rancho Colina" site visit with staff and Council person C. Johnson.

April 10, 2014 April JPA Meeting cancelled

March 21, 2014

Meeting between City of Morro Bay (Irons/Smukler) and CSD (Enns/Lloyd) Sub-Committees along

with Morro Bay and CSD County and Water Board Staff to discuss overall project status and the

CMC option.

March 20, 2014
WRF Sub-Committee meeting along with staff and property owner at the “Rancho Colina” Morro

Valley site to get an overview of the potential for it as a project location. 

New items are indicated by shading.



WRF Project Timeline

January 2013 - Present

Date Action

March 10, 2014 March JPA Meeting cancelled.

March 6, 2014 Scheduled WRF Subcommittee meeting with staff to discuss grant opportunities and schedules. 

February 28, 2014
Received a revised scope of work for a contract amendment received from Rickenbach recognizing

the accelerated time schedule for the WRF.  Estimated fees not to exceed $76,129.

February 25, 2014
City Council received a status update on the New WRF and adopted Resolution 17-14 prescribing a

5-year time frame for the construction of the New WRF.

February 24, 2014
City Council Discussion of Eater and Sewer Rates at special Workshop and Council discussion and 

direction regarding City DRAFT MOU and CSD DRAFT MOU.

February 13, 2014 WRF Sub-Committee meeting to discuss the 5 year time schedule and grant opportunities. 

February 13, 2014 February JPA Meeting held.

February 11, 2014
Mid-year Budget adjustment to include additional funding for WRF alternative site analyses.

$100,000 was approved.

January 31, 2014 Status report preparation assigned to Public Services Director.

January 29, 2014
Received proposal from Rickenbach for a contract amendment to perform due diligence on

alternative WRF sites for final site selection.  Estimated fees not to exceed $63,806.

January 23, 2014 Onsite staff meeting with property owner at Rancho Colina to tour a potential location.

January 23, 2014
Telephone discussion with City’s Water Attorney regarding water rights to creek discharge of

wastewater.

January 20, 2014
Received proposal from Cleath-Harris to study Chorro Creek discharge and effect on City water

supply. Estimated fees not to exceed $7,500.

January 16, 2014 January JPA Meeting canceled.

December 19, 2013 December JPA Meeting held – Verbal update by both CMB and CSD.

December 10, 2013 Presentation of Options Report to City Council.

November 19, 2013 Meeting with RWCQB Staff regarding project Status and Permit Renewal.

November 14, 2013 November 2013 JPA Meeting Cancelled.

November 12, 2013 Presentation of Options Report to City Council.

November 5, 2013 Second Public Workshop – Presentation of Options Report for Public Feedback.

November 4, 2013 Public Works Advisory Board – Options Report to Board for Public Feedback.

October 29, 2013 Release of Public Draft – Options Report.

October 21, 2013 Quarterly Coastal Commission/City of Morro Bay Meeting.

September 27, 2013 October 2013 JPA Meeting cancelled.

September 16, 2013 Biosolids and Treatment Options Workshop at MB Veteran’s Hall.

September 12, 2013 September JPA Meeting held.

August 19, 2013
Week ofmWorkshop Summary posted on City’s website. Comments Form available on City’s

website for additional comments on the workshop and/or project.

August 15, 2013 Community Workshop #1 held at MB Veteran’s Hall.

August 8, 2013 August JPA Meeting Cancelled.

July 25, 2013 Stakeholder Interviews conducted by Rickenbach team.

July 19, 2013

WSC Report entitled Conceptual Wastewater Treatment Alternatives Technical Memorandum 

commissioned by the Cayucos Sanitary District (CSD) released on the CSD website and delivered to 

the City. Report located at the following address: 

www.cayucossd.org/documents/Conceptual%20WW%20Treatment%20AltTM_CSD.pdf

New items are indicated by shading.



WRF Project Timeline

January 2013 - Present

Date Action

July 18, 2013
Quarterly Coastal Commission/City of Morro Bay meeting, Rickenbach Team participated in review

and discussion of the status of the WRF project.

July 11, 2013 July JPA Meeting Cancelled.

July 3, 2013 Tentative Schedule from Rickenbach for the New WRF posted online and available.

July 3, 2013 Working with Coastal Commission staff to finalize date for quarterly meeting/teleconference.

June 28, 2013
Work with Rickenbach to determine updated schedule pursuant to the scope of work in the RFP.

Determination of Stakeholder groups/individuals.

June 24, 2013 Kick-off Meeting with John Rickenbach and team members.

June 13, 2013 JPA Meeting – Cayucos Veteran’s Hall.

May 28, 2013 Closed Session Item scheduled to discuss Righetti appraisal.

May 15, 2013
Public Services staff continues to work with John F. Rickenbach, Consulting to finalize the consultant

contract

May 14, 2013
City Council meeting – Approval of John F. Rickenbach, Consulting as the Preliminary Planning

Consultant for the WRF project.

May 9, 2013
May JPA meeting held, “Verbal Report by the City and District on the Progress of the future WWTP”

was on the agenda and discussed.

May 2, 2013 Interviews to recommend the individual/team for the WRF project manage.

April 29, 2013 WRF Study Session at Veteran’s Hall.

April 25, 2013
Quarterly Meeting with California Coastal Commission staff, WRF discussion and status report on

the meeting agenda.

April 25, 2013 Initial meeting with Selection Committee for the RFP for Planning Services for the WRF.

April 23, 2013 City Council meeting for the reaffirmation of 5 members of citizen selection committee.

New items are indicated by shading.



ID Task 
Mode

Task Name Duration Start Finish Predecessors

1 Preliminary Project Planning/Site Studies 269 days Tue 12/10/13 Fri 12/19/14
15 Ph 1 Project Governance Determination/Coordination with Cayucos SD6 mons Tue 12/9/14 Mon 5/25/15 16
16 City Council Decision on WRF Site 0 days Tue 12/9/14 Tue 12/9/14
17 Property Negotiation and Development of MOU with Owner 9 mons Thu 11/13/14 Wed 7/22/15 3
18 RFP/Selection of Program Management Consultant 2 mons Tue 5/26/15 Mon 7/20/15 15
19 Development of Program Charter and Determination of Goals/Roles 4 wks Tue 7/21/15 Mon 8/17/15 15,18,55
20 Preliminary Design Tasks  60 days Tue 7/21/15 Mon 10/12/15
21 Ocean Outfall Condition and Capacity Assessment  3 mons Tue 7/21/15 Mon 10/12/15 18
22 Initial Screening of Lift Station and Collection System Improvement 

Alternatives
2 mons Tue 7/21/15 Mon 9/14/15 18

23 Transmission Mains Alignment Study 3 mons Tue 7/21/15 Mon 10/12/15 18
24 Project Financing 779 days Mon 3/23/15 Thu 3/15/18
25 Develop Project Budget 12 mons Tue 10/13/15 Mon 9/12/16 23
26 Review of Proposition 1 / SWRCB Planning Grant/Funding Opportun3 mons Mon 3/23/15 Fri 6/12/15
27 Preparation and Coordination of SWRCB Recycled Water Planning 

Grant Application
3 mons Mon 4/6/15 Fri 6/26/15 26SS+2 wks

28 Preparation and Coordination of Clean Water SRF Design/Planning 
Loan ‐ SWRCB Division of Financial Assistance

3 mons Mon 4/6/15 Fri 6/26/15 26SS+2 wks

29 Clean Water SRF Construction Loan ‐ SWRCB Division of Financial 
Assistance

580 days Fri 12/25/15 Thu 3/15/18

30 Complete General Information Package 5 days Tue 9/13/16 Mon 9/19/16 25
31 SWRCB CWSRF Project Manager Assigned 0 days Mon 9/26/16 Mon 9/26/16 30FS+5 days
32 Coordinate document reviews with CWSRF PM 5 days Tue 9/27/16 Mon 10/3/16 141FS+4 wks,31
33 Phase I Project Report 100 days Fri 12/25/15 Thu 5/12/16
34 Review Draft FMP and Recommend Project Alternative 4 wks Fri 12/25/15 Thu 1/21/16 61FS‐3 mons
35 Prepare Draft Project Report 2 mons Fri 1/22/16 Thu 3/17/16 34
36 City Review 3 wks Fri 3/18/16 Thu 4/7/16 35
37 Prepare Final Project Report 2 wks Fri 4/29/16 Thu 5/12/16 36,56
38 Complete and submit draft Financial Security Package 10 days Fri 5/13/16 Thu 5/26/16 37
39 Complete and submit draft Environmental Package 10 days Fri 3/17/17 Thu 3/30/17 149
40 Complete and submit Final Technical Package 10 days Fri 5/13/16 Thu 5/26/16 37
41 Complete and submit Final Financial Security Package 10 days Fri 5/13/16 Thu 5/26/16 37
42 Update General Information Package (as needed) 5 days Fri 5/27/16 Thu 6/2/16 41
43 Complete and Submit Final Environmental Package 10 days Fri 6/23/17 Thu 7/6/17 151
44 SWRCB Review of Complete Application Package 9 mons Fri 7/7/17 Thu 3/15/18 30,40,41,43,39
45 Master Reclamation Plan 576 days Thu 12/11/14 Thu 2/23/17
46 Preliminary Hydrogeologic Study (Fugro) 8 mons Fri 3/13/15 Thu 10/22/15
47 Development of Recharge Alternatives 3 mons Fri 9/11/15 Thu 12/3/15 46FS‐6 wks
48 Confirmation of Reuse Quality Requirements for Facility Master Plan2 mons Fri 10/9/15 Thu 12/3/15 46FS‐2 wks
49 RFP/Selection of Facilities Master Plan Consultant  158 days Thu 12/11/14 Mon 7/20/15
50 Develop RFP 71 days Thu 12/11/14 Thu 3/19/15 4
51 Circulate RFP 38 days Fri 3/20/15 Tue 5/12/15 50
52 Proposal Opening and City Review 23 days Wed 5/13/15 Fri 6/12/15 51
53 Selection of FMP consultant  0 days Fri 6/12/15 Fri 6/12/15 52
54 Develop Scope 1 mon Mon 6/15/15 Fri 7/10/15 53
55 Execute FMP contract 6 days Mon 7/13/15 Mon 7/20/15 54
56 Facilities Master Plan 199 days Mon 7/27/15 Thu 4/28/16
57 33% Facilities Master Plan 14 wks Mon 7/27/15 Fri 10/30/15 55FS+4 days
58 City Review 3 wks Mon 11/2/15 Fri 11/20/15 57
59 67% Facilities Master Plan 8 wks Fri 12/4/15 Thu 1/28/16 58,48
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ID Task 
Mode

Task Name Duration Start Finish Predecessors

60 City Review 3 wks Fri 1/29/16 Thu 2/18/16 59
61 90% Facilities Master Plan 4 wks Fri 2/19/16 Thu 3/17/16 60
62 City Review 2 wks Fri 3/18/16 Thu 3/31/16 61
63 Final Facilities Master Plan 4 wks Fri 4/1/16 Thu 4/28/16 62
64 Lead Outreach to Customers and Stakeholders 8 mons Fri 11/6/15 Thu 6/16/16 47FS‐4 wks
65 Develop Reclamation Phasing Strategies 3 mons Fri 12/4/15 Thu 2/25/16 47
66 Perform Recycled Water Funding Evaluation 5 mons Fri 1/29/16 Thu 6/16/16 65FS‐4 wks
67 Determine governance and ownership of recycled water facilities 2 mons Fri 6/17/16 Thu 8/11/16 48,66
68 Draft Master Reclamation Plan Report 4 mons Fri 8/12/16 Thu 12/1/16 46,47,48,63,64,65,6
69 City Review 4 wks Fri 12/2/16 Thu 12/29/16 68
70 Final Master Reclamation Plan Report 8 wks Fri 12/30/16 Thu 2/23/17 69
71 Development of Bridging Documents 125 days Fri 4/29/16 Thu 10/20/16
72 Prepare Draft Functional Requirements and Performance Specificati3 mons Fri 4/29/16 Thu 7/21/16 56
73 Workshop ‐ Present Draft Report to Staff and City Council 1 wk Fri 7/22/16 Thu 7/28/16 72
74 Update Draft 3 mons Fri 7/29/16 Thu 10/20/16 73
75 Submit Final Functional Requirements and Performance Specificatio0 days Thu 10/20/16 Thu 10/20/16 74
76 RFP/Selection of Lift Station/Transmission Mains Design Consultant 70 days Fri 4/29/16 Thu 8/4/16
77 Develop RFP 4 wks Fri 4/29/16 Thu 5/26/16 56
78 Circulate RFP 6 wks Fri 5/27/16 Thu 7/7/16 77
79 Proposal Opening and City Review 4 wks Fri 7/8/16 Thu 8/4/16 78
80 Selection of LS/Pipelines Design Consultant 0 days Thu 8/4/16 Thu 8/4/16 79
81 RFQ for Design/Build Team 105 days Fri 8/19/16 Thu 1/12/17
82 Develop Draft RFQ for DB Team 3 wks Fri 8/19/16 Thu 9/8/16 71FS‐45 days
83 City Staff Review of Draft RFQ 2 wks Fri 9/9/16 Thu 9/22/16 82
84 Update RFQ 1 wk Fri 9/23/16 Thu 9/29/16 83
85 City Council Review and Approval of Final RFQ 2 wks Fri 9/30/16 Thu 10/13/16 84
86 Circulate RFQ 9 wks Fri 10/14/16 Thu 12/15/16 85
87 Prepare materials for Addenda to RFQ (as needed) 9 wks Fri 10/14/16 Thu 12/15/16 85
88 Qualifications Submittals Due 0 days Thu 12/15/16 Thu 12/15/16 87
89 Review Qualification Submittals 4 wks Fri 12/16/16 Thu 1/12/17 88
90 RFP for Design/Build Team 205 days Fri 12/23/16 Thu 10/5/17
91 Prepare Draft DB RFP 4 wks Fri 12/23/16 Thu 1/19/17 89FS‐3 wks
92 City Staff Review of Draft DB RFP 2 wks Fri 1/20/17 Thu 2/2/17 91
93 Update RFP 3 wks Fri 2/3/17 Thu 2/23/17 92
94 City Council Review and Approval of Final RFP 2 wks Fri 2/24/17 Thu 3/9/17 93
95 Circulate RFP 6 wks Fri 3/10/17 Thu 4/20/17 94
96 Prepare materials for Addenda to RFP (as needed) 6 wks Fri 3/10/17 Thu 4/20/17 94
97 Proposals Due 0 days Thu 4/20/17 Thu 4/20/17 95
98 Review Proposals 8 wks Fri 4/21/17 Thu 6/15/17 95
99 DB Contract Negotiations 80 days Fri 6/16/17 Thu 10/5/17 98
100 DB Contract Award 0 days Thu 10/5/17 Thu 10/5/17 99
101 Design/Bid/Build Lift Station and Transmission Mains 865 days Fri 9/16/16 Thu 1/9/20
102 Preliminary Design Report 4 mons Fri 9/16/16 Thu 1/5/17 80FS+30 days
103 Survey  3 mons Fri 1/6/17 Thu 3/30/17 102
104 Geotechnical Engineering/Soils Report 3 mons Fri 3/31/17 Thu 6/22/17 103
105 Draft Concept Design Report (30%) 5 mons Fri 3/31/17 Thu 8/17/17 103
106 City Review 1 mon Fri 8/18/17 Thu 9/14/17 105
107 Final Concept Design Report 1 mon Fri 9/15/17 Thu 10/12/17 106
108 City Review 2 wks Fri 10/13/17 Thu 10/26/17 107
109 60% Plans, Specifications, and Cost Opinion 2 mons Fri 10/27/17 Thu 12/21/17 108
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ID Task 
Mode

Task Name Duration Start Finish Predecessors

110 City Review 1 mon Fri 12/22/17 Thu 1/18/18 109
111 90% Plans, Specifications, and Cost Opinion 1 mon Fri 1/19/18 Thu 2/15/18 110
112 City Review 1 mon Fri 2/16/18 Thu 3/15/18 111
113 Final Plans, Specifications, and Cost Opinion 1 mon Fri 3/16/18 Thu 4/12/18 112
114 Bid Phase 3 mons Fri 4/13/18 Thu 7/5/18 113
115 Bid Opening and City Review 6 wks Fri 7/6/18 Thu 8/16/18 114
116 Notice of Award to Lift Station and Force Main Contractor 5 days Fri 8/17/18 Thu 8/23/18 115
117 Lift Station and Force Main Construction 18 mons Fri 8/24/18 Thu 1/9/20 116,44
118 Construction Management 18 mons Fri 8/24/18 Thu 1/9/20 116,44
119 Phase I Design/Build Delivery 1030 days Fri 3/10/17 Thu 2/18/21
120 Office of Planning and Research Application 95 days Fri 3/10/17 Thu 7/20/17
121 Prepare necessary application documents for OPR 45 days Fri 3/10/17 Thu 5/11/17 123FS‐75 days
122 City Review 2 wks Fri 5/12/17 Thu 5/25/17 121
123 Submit application Documents to OPR 0 days Thu 6/22/17 Thu 6/22/17 151
124 OPR approval 20 days Fri 6/23/17 Thu 7/20/17 123
125 Survey 4 mons Fri 10/6/17 Thu 1/25/18 90
126 Geotechnical Engineering/Soils Report 5 mons Fri 1/26/18 Thu 6/14/18 125
127 Draft Concept Design Report (30%) 9 mons Fri 1/26/18 Thu 10/4/18 125
128 City Review 1 mon Fri 10/5/18 Thu 11/1/18 127
129 Final Concept Design Report 3 mons Fri 11/2/18 Thu 1/24/19 128
130 Report of Waste Discharge 4 mons Fri 11/2/18 Thu 2/21/19 128
131 City Review 2 wks Fri 2/22/19 Thu 3/7/19 130
132 RWQCB Review/Issuance Draft NPDES/WDRs (finaled after EIR 

certification)
6 mons Fri 3/8/19 Thu 8/22/19 131

133 Design Development 6 mons Fri 1/25/19 Thu 7/11/19 151,129
134 Construction ‐ Reclamation Ready WRF 24 mons Fri 1/25/19 Thu 11/26/20 133FS‐6 mons,44
135 Construction Management 24 mons Fri 1/25/19 Thu 11/26/20 133FS‐6 mons,44
136 Startup and Commissioning ‐ Reclamation Ready WRF 3 mons Fri 11/27/20 Thu 2/18/21 134
137 RFQ/Selection of EIR/EA/Permitting Team 96 days Fri 3/20/15 Fri 7/31/15
138 Develop RFQ 4 wks Fri 3/20/15 Thu 4/16/15
139 Circulate RFQ 31 days Fri 4/17/15 Fri 5/29/15 138
140 Proposal Opening and City Review 4 wks Mon 6/1/15 Fri 6/26/15 139
141 Selection of EIR/EA/Permitting Team and Scope Development 1 mon Mon 7/6/15 Fri 7/31/15 140FS+5 days
142 EIR/EA/Permitting 614 days Mon 8/3/15 Thu 12/7/17
143 Notice of Preparation 4 mons Mon 8/3/15 Fri 11/20/15 141,49
144 Admin Draft EIR/EA 6 mons Fri 4/29/16 Thu 10/13/16 141,56
145 City Review 4 wks Fri 10/14/16 Thu 11/10/16 144
146 Preliminary Draft EIR /EA 4 wks Fri 11/11/16 Thu 12/8/16 145
147 City Review 2 wks Fri 12/9/16 Thu 12/22/16 146
148 SWRCB Review of Draft EIR/EA (SRF Requirement) 1 mon Fri 12/23/16 Thu 1/19/17 147
149 Public Draft EIR/EA 2 mons Fri 1/20/17 Thu 3/16/17 148
150 Public Review 2 mons Fri 3/17/17 Thu 5/11/17 149
151 Final EIR/EA 6 wks Fri 5/12/17 Thu 6/22/17 150
152 LCP/General Plan Amendment 6 mons Fri 3/3/17 Thu 8/17/17 151FS‐4 mons
153 RWQCB/CDFG/NOAA Permit Application/Negotiation 12 mons Fri 1/6/17 Thu 12/7/17 151FS‐6 mons
154 Phase II Recycled Water Distribution System  60 mons Fri 2/19/21 Thu 9/25/25 136
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Staff Report 

 
DATE:  April 3, 2015 
 
TO:   Water Reclamation Facility Citizens Advisory Committee           
 
FROM: Rob Livick, PE/PLS - Public Services Director/City Engineer 
 
SUBJECT:  Appoint Committee Members to Request for Proposals (RFP) for 

Facility Master Plan (FMP) Review Committee 
 
 
RECOMMENDATION                                                                                                       
Staff recommends the WRFCAC appoint two members to serve on the RFP review 
committee.  
 
DISCUSSION   
The City Council and Cayucos Sanitary District Board of Directors reviewed the RFP for 
Facilities Master Planning of the New WRF at their March 11, 2015 Joint meeting.  City 
council gave direction staff to reconcile the draft facility master plan documents and make 
the changes as discussed at the meeting and recommended by the boards today, and 
authorized staff to release that as soon as possible.   
 
The RFP was released on March 19, 2015.  The proposal evaluation and selection section 
provides for a 10 person review committee.  Two members on that committee are to be 
WRFCAC members.  Details of the Proposal Evaluation Process are provided below. 
  
Proposal Evaluation and Selection.    Proposals will be ranked by a 10 person City and 
District review committee, made up of City Council Members and District Board of 
Directors, City and District Staff, Water Reclamation Citizens Advisory Committee 
representatives, and Cayucos Citizens Advisory Committee representatives.  The request 
for proposals will be ranked utilizing the following qualifications-based criteria: 
 
Criteria Points 
1. Understanding of the Scope of Work (e.g. completeness of proposal; 
demonstrated grasp of work to be completed under this contract; 
expressed understanding of the project scope, objectives, and 
complexity). 
 

15 

2. Past performance and related experience of firm (e.g. previous 
experience in performing similar projects, results of reference checks, 
administrative information) 
 

10 

3. Expertise of technical and professional team members assigned to the 
project (e.g. team qualifications, specialized experience, professional 
competency of members in critical aspects, proven innovative 

25 
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approaches/techniques, knowledge of issues associated with the facility 
master plan). 
 
4. Proposed project approach (e.g. conceptual and technical approach in 
preparing the plan, including assurance of the consultant’s ability to 
provide deliverables in a timely fashion and with high quality). 
 

25 

5. Recent experience in successfully performing similar services in the 
Coastal Zone. 
 

10 

6. Demonstrated ability to conform to City and District contract 
requirements 
  

10 

7. Good faith effort to comply with the City’s Disadvantaged Business 
Enterprise (DBE) program. 
 

5 

Total 
 

100 

 
 
The City and District reserve the right to request clarification of information submitted, 
and to request additional information of one or more applicants prior to the selection for 
interviews.  Based on the results of the review and ranking process, utilizing the stated 
evaluation criteria, the 3-4 top ranked firms may be invited back (at no cost to the City and 
District) for interviews. 
 
If interviews are held, each interview will last approximately one hour.  Approximately 
thirty minutes will be devoted to the firm’s presentation of its proposal and its various 
elements, and the remainder a question and answer format between the Interview 
Committee and the consultant. Upon completion of all interviews, the Interview Committee 
will deliberate and rank the consultants, and designate the most qualified consultant for 
award of contract.  The other firm’s will be notified, and if negotiations are not successful 
with the top-ranked firm, or if that firm does not execute a contract agreeable to the City 
and District within 45 days of the notification, the City and District will cease discussions, 
and begin negotiations with the second highest ranked firm, etc., until a satisfactory 
contract is agreed upon; or the City and District may decide to reject all proposals and re-
advertise the RFP. 
 
REFERENCE 
 
NOTICE TO CONSULTANTS REQUEST FOR PROPOSAL/QUALIFICATIONS AND 
CONTRACT FOR A NEW WRF SERVING MORRO BAY AND CAYUCOS 
FACILITY MASTER PLAN, Dated MARCH 19, 2015 
 

http://www.morro-bay.ca.us/DocumentCenter/View/8305
http://www.morro-bay.ca.us/DocumentCenter/View/8305
http://www.morro-bay.ca.us/DocumentCenter/View/8305

	04-08-15 wrfcac agenda
	04-08-15 wrfcac item a1
	04-08-15 wrfcac item b2
	04-08-15 wrfcac item b2
	04082015 B-2 ATT 1 Project Timeline
	04082015 ATT 2 B-2 Draft Program Schedule MKN

	04-08-15 wrfcac item c1



