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CITY OF MORRO BAY  
WATER RECLAMATION FACILITY 

CITIZEN ADVISORY COMMITTEE (WRFCAC) 
AGENDA 

 
 

The City of Morro Bay is dedicated to the preservation and enhancement of the quality of life. 
The City shall be committed to this purpose and will provide a level of municipal service and 

safety consistent with and responsive to the needs of the public. 
 

 
August 2, 2016 

Veterans Memorial Building – 3:00 P.M. to 5:00 P.M. 
209 Surf Street, Morro Bay, CA 

 
 

John Diodati, Chairperson  Bill Woodson, 
Vice Chairperson 

Dale Guerra 

 

Barbara Spagnola Mary (Ginny) Garelick Paul Donnelly 
 

Valerie Levulett Planning Commission 
Member:  Richard Sadowski 

Public Works Advisory Board 
Member:  Stephen Shively 

 
 

ESTABLISH QUORUM AND CALL TO ORDER 
MOMENT OF SILENCE/PLEDGE OF ALLEGIANCE 
ANNOUNCEMENTS/PRESENTATIONS 

 
PUBLIC COMMENT PERIOD 
Members of the audience wishing to address the Board on City business matters other than 
scheduled items may do so at this time. To increase the effectiveness of the Public Comment 
Period, the following rules shall be followed: 

• When recognized by the Chair, please come forward to the podium and state your name 
and address for the record. Board meetings are audio and video recorded and this 
information is voluntary and desired for the preparation of minutes. 

• Comments are to be limited to three minutes. 
• All remarks shall be addressed to the Board, as a whole, and not to any individual 

member thereof. 
• The Board respectfully requests that you refrain from making slanderous, profane or 

personal remarks against any elected official, commission and/or staff. 
• Please refrain from public displays or outbursts such as unsolicited applause, comments 

or cheering. 
• Any disruptive activities that substantially interfere with the ability of the Board to carry 

out its meeting will not be permitted and offenders will be requested to leave the meeting. 
• Your participation in Board meetings is welcome and your courtesy will be appreciated. 

 
 

In compliance with the Americans with Disabilities Act, if you need special assistance to 
participate in this meeting, please contact the Public Works Department at (805) 772-6262. 
Notification 24 hours prior to the meeting will enable the City to make reasonable arrangements 
to ensure accessibility to this meeting. 

 
  



 
A.        CONSENT CALENDAR 

 
A-1 Approval of minutes from the Water Reclamation Facility Citizen Advisory 

Committee meeting of July 5, 2016 
Staff Recommendation: Approve minutes as submitted.   

  
B.       BUSINESS ITEMS 

 
B-1 WRFCAC Sub-Committee Updates and Recommendations 

Finance, Environmental and Engineering Sub-Committees to present their analyses 
and findings to the entire committee. 
Recommendation:  Receive and consider updates. 

 
B-2 Status Report and Quarterly Budget Report 

Recommendation:  Receive and consider updates. 
 
C.      COMMITTEE MEMBER CLOSING COMMENTS 

 
D.      ADJOURNMENT 

Adjourn to the regular Water Reclamation Facility Citizen Advisory Committee meeting 
at the Morro Bay Veteran’s Memorial Building, 209 Surf Street, on October 4, 2016, at 
3:00 p.m.  

 
This agenda is subject to amendment up to 72 hours prior to the date and time set for the meeting.  Please 
refer to the agenda posted at the Public Works Department, 955 Shasta Avenue, for any revisions or call 
the department at 772-6262 for further information. 

 
Materials related to an item on this agenda are available for public inspection during normal business 
hours in the Public Works Department, at Mill’s/ASAP, 495 Morro Bay Boulevard, or the Morro Bay 
Library, 695 Harbor, Morro Bay, CA 93442. 

 
This agenda may be found on the Internet at: www.morrobayca.gov/wrfcac or you can subscribe to Notify 
Me for email notification when the Agenda is posted on the City’s website. To subscribe, go to 
www.morro-bay.ca.us/notifyme and follow the instructions. 

 
Materials related to an item on this agenda submitted to the Committee after publication of the agenda 
packet are available for inspection at the Public Works Department during normal business hours or at the 
scheduled meeting. 

http://www.morrobayca.gov/wrfcac
http://www.morro-bay.ca.us/notifyme


                                         
 
 
MINUTES – WATER RECLAMATION FACILITY CITIZEN ADVISORY COMMITTEE (WRFCAC) 
REGULAR MEETING – JULY 5, 2016 
COMMUNITY CENTER, MULTIPURPOSE ROOM – 3:00 to 5:00 P.M. 
 

                                                                

PRESENT:               John Diodati                                     Barbara Spagnola 

                      Bill Woodson                                   Valerie Levulett 

                                 Steven Shively                                  Richard Sadowski    

                                 Mary (Ginny) Garelick                      

                                                                                            

ABSENT:                Dale Guerra 

                                 Paul Donnelly 

                                                                                                                                                                               

STAFF:                    Rob Livick                                        Public Works Director 
                                 Kay Merrill                                       Administrative Utilities Technician 
    Mike Nunley                                     WRF Program Manager 
                                 John Rickenbach                               WRF Deputy Program Manager 
 
 
ESTABLISH QUORUM AND CALL TO ORDER 
MOMENT OF SILENCE/PLEDGE OF ALLEGIENCE 
 
The meeting was called to order at 3:01p.m. and a quorum was present.    
 
ANNOUNCEMENTS - None  
 
PUBLIC COMMENT 
 
The public comment period was opened, seeing none, the public comment period was closed.    
 
A. CONSENT AGENDA 

https://youtu.be/64cSOwH0_7g?t=1m57s  
 

The public comment period was opened, seeing none, the public comment period was closed. 
 
A-1 APPROVAL OF MINUTES FROM THE WRFCAC REGULAR MEETING ON JUNE 7, 2016  
   

MOTION:    

         Steve Shively moved to approve Item A-1. The motion was seconded by Ginny Garelick and carried 

unanimously 7-0. 
 
B.        BUSINESS ITEMS 
 
B-1      WRFCAC SUB-COMMITTEE UPDATES AND RECOMMENDATIONS 
 https://youtu.be/64cSOwH0_7g?t=2m32s   
 
Ginny Garelick presented an update on the Cayucos Sustainable Water Project and stated she is looking forward 
to seeing the Annual Budget Report at the next meeting. She suggested to Mike Nunley to look into 
Disadvantaged Community program (DAC) to obtain grants. 
 
Discussion, comments and questions continued amongst committee members and staff. 

AGENDA ITEM:  A-1       

DATE:  August 2, 2016                  

ACTION:     

  

WRFCAC Agenda Packet Page 1 of 24

https://youtu.be/64cSOwH0_7g?t=1m57s
https://youtu.be/64cSOwH0_7g?t=2m32s


MINUTES – MORRO BAY WATER RECLAMATION FACILITY CITIZEN ADVISORY COMMITTEE – July 5, 2016 

Page 2 of 2 
 

 
Barbara Spagnola stated she is looking forward to reviewing the fiscal year end budget report and announced the 
Citizen’s Finance Committee is hosting a Public Workshop on August 30, 2016 from 5:30 – 7:00pm at the 
Veteran’s Hall and invited the public to attend.  
 
Discussion, comments and questions continued amongst committee members and staff. 
 
The public comment period was opened. 
 
Marla Jo Bruton Sadowski stated the City has a dilapidated sewage infrastructure and sewage is leaking into the 
drinking water aquifer. She requested real tests for sewage be done on the drinking water aquifer. 
 
The public comment period was closed. 
 
B-2      WRF PROGRAM UPDATE 
 https://youtu.be/64cSOwH0_7g?t=22m29s  
 
Mike Nunley and John Rickenbach presented the staff report. 
 
Discussion, comments and questions continued amongst committee members and staff. 
 
The public comment period was opened. 
 
Tina Metzger would like to see a field trip report and it appears the focus is on Morro Valley rather than Chorro 
Valley. Regarding the May 3rd WRFCAC meeting it states the recommended site is the Tri-W but it fails to state 
that WRFCAC voted to remove the Righetti site from the City’s list and that needs to be stated. She stated 
property owners are not being notified of receiving notification of workshops and please use honesty in the 
outreach effort. 
 
Mike Nunley responded to Tina Metzger’s statement. 
 
Discussion, comments and questions continued amongst committee members and staff. 
 
John Diodati suggested to agenize a presentation and discussion on field trips at the next WRFCAC meeting. 
 
Discussion, comments and questions continued amongst committee members and staff. 
 
C.        COMMITTEE MEMBER CLOSING COMMENTS  
 https://youtu.be/64cSOwH0_7g?t=1h19m31s  
  
John Diodati stated the committee reached a major milestone last month with City Council picking a site and 
moving forward. 
 
ADJOURNMENT 
The meeting adjourned at 4:21p.m. The next Regular Meeting will be held on Tuesday, August 2, 2016 at 

3:00p.m. at the Veteran’s Memorial Building located at 209 Surf Street, Morro Bay, CA. 
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Prepared By: ___MN_____  Dept Review: ____   
 
City Manager Review:  ________         

 
City Attorney Review:  _________   

Staff Report 
 

DATE:    July 28, 2016 

 

TO:   Water Reclamation Facility Citizens Advisory Committee 

 

FROM: Mike Nunley, PE – Water Reclamation Facility (WRF) Program 

Manager 

 

SUBJECT: WRF Program Update and Quarterly Budget Report 

 

RECOMMENDATION  

Staff recommends WRFCAC review the current status of the WRF program and the quarterly 

budget report. 

 

ALTERNATIVES 

No alternatives are recommended. 

 

FISCAL IMPACT   
No additional fiscal impact is proposed within this update.  All work is proceeding within the City’s 

fiscal year budget for the Water Reclamation Facility. 

 

DISCUSSION        
With the denial of the permit for the WWTP project in its current location, the City has embarked on 

a process for a new WRF.  This staff report provides the following: 

 Review of what has occurred to date.  See the list of major milestones or accomplishments 

since the last update to City Council below.  This summary is typically provided each month. 

 Quarterly budget update for the fourth quarter of fiscal year (FY) 15/16 (4Q15/16) 

 Overview of the Adopted FY 16/17 City Budget for the WRF Program 

 Program Schedule for FY 16/17 

 

Accomplishments and Milestones 

The City’s Program Management team and technical consultants performed the following tasks since 

the July 5th program update: 

 Scheduled the Environmental Impact Report (EIR) Scoping Meeting for Tuesday, August 

16, 2016 at 4 PM at the Morro Bay Veterans Memorial Building 

 Completed preliminary geotechnical assessment of the South Bay Boulevard site for the 

 

AGENDA NO:  B-2 

 

MEETING DATE: August 2, 2016 
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Facility Master Plan team 

 Developed preliminary pipeline alignments, field notes, and maps with utility conflicts for 

use by the Facility Master Plan team 

 Led informal kickoff of the Master Water Reclamation Plan with City staff 

 Prepared preliminary assessment of Morro Valley water reuse alternatives and developed 

work plan for groundwater model and Chorro Valley assessment.  This work will 

supplement the Master Water Reclamation Plan. 

 Continued compiling water quality and flow data for use by design/construction teams 

during the proposal process for the Phase I WRF 

 Developed draft Notice of Preparation for the EIR 

 Met with property owners adjacent to the South Bay Boulevard site to discuss architectural 

input from City workshops and overall program schedule 

 Met with City staff to update the 2008 Needs Assessment for the Public Works Department 

and identify space requirements for shared facilities at the South Bay Boulevard site  

 Prepared draft postcard notifying City residents and property owners of the August 16th EIR 

Scoping Meeting 

 Completed draft Salinity Control Plan 

 

Quarterly Budget Update – 4Q15/16 

As discussed at the last WRFCAC meeting, a budget update for the fourth quarter of fiscal year 

2015/16 (4Q15/16) has been prepared.  MKN and City staff developed a budget and expense report 

format with input from the WRFCAC Financial Subcommittee. The summary is attached, and 

includes all City expenses (including staff time with benefits, copies, and other office expenses) in 

addition to consultant contracts.  The second page provides a higher level of detail on budget status 

of individual consultant contracts.  This report will be provided quarterly to City Council and 

WRFCAC, and currently represents expenses through June 30, 2016. 

 

The following sections provide an analysis and overview of the City’s WRF budget for 4Q15/16.  

The budget summary presents budget information on quarterly, annual (based on the fiscal year for 

the City between July and June) and total project time periods.   

 

EXPENDITURES:  The following table describes the line items from Attachment 1, as well as any 

comments regarding budget status. 

 

Object Name (from 

Attachment 1) 

Description Comments 

Past Siting Studies Contractual services for 

studies completed prior to 

initiating the Facility Master 

Plan process (2013-2015) 

These work efforts were completed, contracts 

expired,  and there are no further 

encumbrances  

Current Consultant 

Contracts 

Summary of Page 2 from 

Attachment 1 

Work efforts are under budget for FY 15/16, 

but major contracts (ex. Facility Master Plan 

and CEQA/Permitting) for the planning and 

permitting phase of the program were delayed 

by the City’s site selection process.  Contract 

amounts will be fully utilized, and in some 
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cases required amendments (ex. Facility 

Master Plan) but delays resulted in contracts 

rolling over to the new FY 16/17  

Water Rights Legal 

Support 

Contract attorney fees for 

input on water reuse 

alternatives and legal 

constraints 

-- 

Labor and Benefits City staff labor and benefits 

(also called “fully burdened 

labor”) for the WRF Program 

Current FY 15/16 efforts included wastewater 

sampling, meeting attendance, administrative 

support, collection system flow monitoring, 

and all activities related to the WRF Program 

Laboratory/Sampling Contract laboratory services 

for wastewater analysis to 

support Facility Master Plan 

and future detailed design 

efforts 

-- 

Printing and 

Advertising 

Costs from outside vendors 

for copies, printing, and 

postage to develop and 

distribute WRF Program 

materials 

 

Software License 

and Fees 

Fee for Procore 

Project/Construction 

Management Software 

Procore software is used to manage and track 

consultant budgets and contracts, store 

program documents and deliverables, 

coordinate and record meetings, and track 

work efforts during the planning/permitting 

phase.  During construction, the software will 

be used for tracking contractor submittals, pay 

requests, field observations, and other work 

efforts.  Annual fee is $42,205 over the next 5 

to 8 years. 

Property Acquisition Cost to purchase property 

options and appraisals 

A nonrefundable fee of $25,000 was spent for 

an option to purchase the Righetti Property.  

The option expired in July 2016. A total of 

$5500 has been spent in appraisal fees. 

Program Office 

Equipment 

Copier, monitor, telephone, 

and other office equipment to 

equip the Program Office in 

the City Hall Annex 

-- 

 

 

REVENUE:  At this time, the City is funding the project through user rates, the Recycled Water 

Facilities Planning Grant, and Supplemental Environmental Project (SEP) money from California 

Department of Corrections and Rehabilitation for California Men’s Colony. SEP funds were 

intended to offset costs for the CMC evaluations completed last year. 
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User rates fund the City’s sewer enterprise, including efforts not related to the new WRF.  Incoming 

revenue is not directed into a specific fund for the WRF.  Therefore, the budget table includes the 

revenue anticipated for the WRF which is 75% of $75M, or $56.25M, with 25% of debt service 

coverage (assumed in the Rate Study) to increase the projected available revenue up to $70.4.  This 

assumes debt service coverage would be reduced and/ reallocated by reprioritizing other wastewater 

capital projects. 

 

The goal of the Facility Master Plan is to develop a more refined Phase I WRF project budget than 

the estimates from the 2014 Site Options Report (which is the origin of the $75M budget in the 2015 

Rate Study).   

 

FY 16/17 WRF Program Budget 

 

Attachment 2 includes excerpts from the Adopted FY 16/17 City Budget for the WRF Program.  

The attachment also provides a brief description of each of the major cost items.  The Project 

Schedule section (below) identifies the major efforts, milestones and decision points for City 

Council within the FY. 

 

Program Schedule for FY 16/17 

 

FY 16/17 activities are primarily planning, permitting, and procurement of consultants for elements 

of the Phase I WRF.  Specific objectives include completion of the Facility Master Plan, Master 

Water Reclamation Plan, technical studies and initial drafts of the Environmental Impact Report, 

and procurement of the State Revolving Fund Planning and Design Loan.  The updated program 

schedule is provided as Attachment 3. 

 

The following outreach activities will take place throughout FY 16/17, as detailed in the Outreach 

Plan (Attachment 4 - June 28, 2016): 

 Technical presentations on the Master Reclamation Plan process and content 

 Community Workshops on the Master Reclamation Plan (at least 2 workshops) 

 Formal EIR process (including providing comments on the Draft EIR) 

 WRFCAC and City Council study sessions as needed 

 Permitting agency consultation (as needed) 

 Resource organization outreach (as needed, in support of the permitting process) 

 Website updates and educational materials 

 Community and stakeholder outreach (as needed) 

 

The anticipated schedule for significant milestones and Council decisions within this FY is 

summarized below: 

 

EIR Notice of Preparation  August 2016 

EIR Scoping Meeting August 16, 2016 

Community Workshop/Input on Phase I 

WRF Architecture 

October 2016 

Draft Facility Master Plan November 2016 

Final Facility Master Plan December 2016 
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Council Selection of Delivery Method for 

Phase I WRF 

January 2017 

Draft Master Water Reclamation Plan March 2017 

Confirmation of Phase I and Phase II WRF 

Budget 

April 2017 

Council Selection and Award for Phase I 

WRF Offsite Improvements (Lift Station and 

Pipelines) 

April 2017 

 

 

 

ATTACHMENTS 

1. 4Q15/16 WRFCAC Budget Report and Commitment Summary 

2. FY 16/17 Excerpts from Adopted City Budget Related to WRF Program 

3. Program Schedule 

4. Community Outreach Program Update (6-28-2016) 
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Quarter Portion of Fiscal Year Budget Management YTD Sum Of Current Quarter Projected Sum Of All Project
Projected Expects Necessary to Meet Quarter Projected Budget and All Prior Quarter Encumbrance Contracts Less Actual Expenditures

Budget Expenditures Budget Projected Budgets Balance Against Contracts (See Note 3)

Fund/ Object Projected Percent Projected YTD Percent Amended Encumbrance Percent
Code Name Budget Expenditures Expended Variance Budget Expenditures Expended Variance Budget Expenditures Balance Expended Variance

599-8312 Contractual Services
6105 Past Siting Studies (Completed - no further encumbrance) -- -- -- -- -- -- -- -- $534,418 $448,057 $0 83.84% $86,361
6105 Current Consultant Contracts (see P. 2) $200,000 $248,052 124.03% ($48,052) $2,409,968 $1,209,444 50.19% $1,200,524 $2,409,968 $1,209,444 $1,200,524 50.19% $1,200,524
6105 Water Rights Legal Support (See Note 2) -- $0 -- -- -- $0 -- -- -- $7,880 -- -- --

Subtotal $200,000 $248,052 124.03% ($48,052) $2,409,968 $1,209,444 50.19% $1,200,524 $2,944,386 $1,657,501 $1,200,524 56.29% $1,286,885
599-8312 Labor (Fully Burdened)
4910,4999 Labor and Benefits $12,500 $18,508 148.07% ($6,008) $50,000 $70,035 140.07% ($20,035) $400,000 $210,711 -- 52.68% $189,289

Subtotal $12,500 $18,508 148.07% ($6,008) $50,000 $70,035 140.07% ($20,035) $400,000 $210,711 -- 52.68% $189,289
599-8312 Other Costs

6105, 6162 Laboratory/Sampling $25,000 $318 1.27% $24,682 $100,000 $17,159 17.16% $82,841 $200,000 $17,159 -- -- $182,841
5199,6106, 
6105,6710 Printing and Advertising -- $8,873 -- -- -- $9,048 -- -- -- $13,359 -- -- --

5199 Software license and fees $0 $0 -- -- $42,205 $42,205 100.00% $0 $371,205 $42,205 $329,000 11.37% $329,000
5199,7101 Property Acquisition $31,000 $0 0.00% $31,000 $31,000 $25,000 80.65% $6,000 -- $30,500 -- -- --

5199, 6106, 6750 Program office equipment $0 $2,616 -- -- $0 $3,746 -- -- $3,746
5199, 6514 Travel expense -- $266 -- -- -- $266 -- -- $379

Subtotal $56,000 $12,073 21.56% $43,927 $173,205 $97,424 56.25% $75,781 $571,205 $107,348 $329,000 18.79% $463,857

TOTALS    $268,500 $278,633 103.77% ($10,133) $2,633,173 $1,376,904 52.29% $1,256,270 $3,915,591 $1,975,561 $1,529,524 50.45% $1,940,031

Quarter Portion of Fiscal Year Budget Management YTD Sum of Current Quarter Projected Budget
Projected Expects To Be Recognized During Quarter Projected and All Prior Quarter Projected Budgets

Budget Budget

Funding Revenue Projected Recognized Percent Projected YTD Recognized Percent Amended Recognized Percent
Source Name Budget Revenue Recognized Variance Budget Revenue Recognized Variance Budget Revenue Recognized Variance
SWRCB Grants

Recycled Water Grant (Pending) $0 $0 0.00% $0 $0 $0 -- $0 $75,000 $0 0.00% ($75,000)
Subtotal $0 $0 0.00% $0 $0 $0 -- $0 $75,000 $0 0.00% ($75,000)

SWRCB Supplemental Environmental Project
SEP from California Men's Colony $0 $0 0.00% $0 $87,361 $87,361 100.00% $0 $87,361 $87,361 100.00% $0

Subtotal $0 $0 0.00% $0 $87,361 $87,361 100.00% $0 $87,361 $87,361 100.00% $0
User Rates User Rates

User Rates (Allocated for WRF per May 2015 Rate Study) $70,312,500 *Cannot be separated from City's sewer revenue
Subtotal $70,312,500 *Cannot be separated from City's sewer revenue

TOTALS    $0 $0 0.00% $0 $87,361 $87,361 100.00% $0 $70,474,861 $87,361 0.12% ($70,387,500)

Notes:  
1) Unless shown otherwise, current project expenses are funded by revenue from user rates and fees.  There is no separate revenue fund for the WRF.
2) Budgets for water rights legal support and property acquisition have not yet been established.  Detailed budget development will take place after completing the project descriptions in the Facility Master Plan and Master Reclamation Plan.
3) Encumbrance balance is only calculated for projects with contracts.  P. 1 of 2

City of Morro Bay

Accounts Current Quarter Fiscal Year To Date (YTD) Total Project

Key Definitions

Water Reclamation Facility Advisory Committee (WRFCAC) Quarterly Budget Review Summary 4Q15/16 (preliminary)
EXPENDITURES

REVENUE
Key Definitions

Accounts (See Note 1) Current Quarter Fiscal Year To Date (YTD) Total Project

--
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Current Consultant Contracts

Number Title Status Total
Approved 
Change Orders

Total With 
Approved 
Change Orders Draw Requests Total Payments Total Remaining % Paid

Pending 
Change 
Orders Vendor

SC--001 Facility Master Plan Approved $710,123.00 $0.00 $710,123.00 $623,925.04 $521,631.55 $188,491.45 73.46% $0.00 Black & Veatch
SC--002 CEQA/NEPA Documentation and Consulting Approved $346,538.00 $0.00 $346,538.00 $10,542.69 $9,407.94 $337,130.06 2.71% $0.00 ESA
SC--003 MacElvaine Property - Fatal Flaw - Cultural Resources Approved $18,260.87 $0.00 $18,260.87 $18,260.87 $9,979.23 $8,281.64 54.65% $0.00 Far Western
SC--004 Righetti Property - Fatal Flaw - Cultural Resources Approved $6,485.59 $0.00 $6,485.59 $0.00 $0.00 $6,485.59 0.00% $0.00 Far Western
SC--005 MacElvaine Property - Fatal Flaw - Biological Resources Approved $12,835.00 $0.00 $12,835.00 $11,240.00 $11,240.00 $1,595.00 87.57% $0.00 Kevin Merk Associates
SC--006 Survey - Righetti Property Approved $15,644.00 $0.00 $15,644.00 $12,502.50 $12,502.50 $3,141.50 79.92% $0.00 JoAnn Head Land Surveying
SC--007 Survey - Highway 41 and MacElvaine Property Approved $45,050.00 $0.00 $45,050.00 $47,820.50 $47,820.00 ($2,770.00) 106.15% $0.00 JoAnn Head Land Surveying
SC--008 Salinity Identification Study Approved $23,640.00 $37,080.00 $60,720.00 $40,989.08 $32,469.08 $28,250.92 53.47% $0.00 Larry Walker Associates

SC--009
MacElvaine Property (SE) - Fatal Flaw - Geotech and Initial Hydrologic 
Field Testing Approved $38,600.00 $47,800.00 $86,400.00 $86,364.95 $86,364.95 $35.05 99.96% $0.00 Fugro

SC--010 Grant and Loan Funding - Tracking and SRF Support Approved $65,752.00 $0.00 $65,752.00 $33,823.47 $33,823.47 $31,928.53 51.44% $0.00 Kestrel
SC--011 2015 Program Management Approved $920,808.00 $0.00 $920,808.00 $486,397.55 $426,915.88 $493,892.12 46.36% $0.00 MKN & Associates, Inc.
SC--012 Evaluate Alternative Concepts for Disposal of Treated Effluent Approved $22,000.00 $0.00 $22,000.00 $21,992.24 $8,671.97 $13,328.03 39.42% $0.00 GSI Water Solutions
SC--013 Geotechnical Services Righetti II Site Approved $35,902.00 $0.00 $35,902.00 $27,325.35 $8,617.50 $27,284.50 24.00% $0.00 Yeh and Associates
SC--014 Survey Services for South Bay Blvd Site Approved $29,850.00 $0.00 $29,850.00 $6,182.50 $0.00 $29,850.00 0.00% $0.00 JoAnn Head Land Surveying
SC--015 Geotechnical Services South Bay Blvd Site Approved $33,600.00 $0.00 $33,600.00 $12,193.31 $0.00 $33,600.00 0.00% $0.00 Yeh and Associates
Total $2,325,088.46 $84,880.00 $2,409,968.46 $1,439,560.05 $1,209,444.07 $1,200,524.39 50% $0.00

P. 2 of 2

City of Morro Bay
Water Reclamation Facility Advisory Committee (WRFCAC) Quarterly Budget Review Summary 4Q15/16 (Thru April 30, 2016)

Note: Contracts SC--006 and SC--007 for JoAnn Head Land Survey are one amended contract with the City and balance with $371.50 remaining.
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CITY OF MORRO BAY
SCHEDULE OF WASTEWATER TREATMENT CAPITAL PROJECT

Prior 2015/16 2016/17
Years Amended
Actual Budget Budget

 Beginning cash balance $ -                $ (677,324)    $ (3,153,424) 
 Revenues from: 

 State grants: 
   RWQCB Supplemental Env Project award -                87,361       -                
   Recycled Water Planning Grant -                -                75,000       

SRF Planning Loan -                -                10,375,000 
 Total revenues -                87,361       10,450,000 
 Expenditures: 

Program Management -                (920,808)    (900,000)    
  Staff Support (142,885)    (150,000)    (200,000)    
  Supplies (3,788)        -                -                
  Central coast AgAppraisal - righetti (5,500)        -                -                
  ASAP - printing (655)          -                -                
  Outside counsel (7,880)        -                -                
  Abalone Coast Analytical (1,728)        -                -                
  Kestrel (Grant Spt) (8,380)        (65,752)      (32,000)      
  Procore Software -                (42,204)      (42,204)      
Preliminary Engineering:
  Carollo (87,361)      -                -                
  Facility Master Plan -                (710,123)    (205,018)    
  Cleath-Harris (18,348)      -                -                
  GSI Water -                (22,000)      (165,000)    
  Yeh and Associates -                (35,902)      (53,902)      
  Fugro (7,093)        (86,400)      -                
  J.Head Surveying -                (60,694)      (60,000)      
Bridging/ Procurement Docs -                -                (300,000)    
Planning/CEQA/Permitting:
    JFR (352,229)    -                -                
    LWA (35,991)      (60,720)      (45,000)      
    KMA (3,245)        (12,835)      -                
    Far Western Archeo (2,241)        (12,000)      (6,000)        
    Far Western Archeo - Righetti -                (6,485)        (6,485)        
    ESA -                (346,538)    (338,000)    
Property Acquisition -                -                (2,400,000) 
   Righetti Option and Appraisal -                (31,000)      -                
   Tri-W Option -                -                (25,000)      
Lift Station & Force Main Design (60%) -                -                (1,100,000) 

 Total expenditures (677,324)    (2,563,461) (5,878,609) 
 Revenues over (under) expenditures (677,324)    (2,476,100) 4,571,391   
 Ending cash balance $ (677,324)    $ (3,153,424) $ 1,417,967   

WATER RECLAMATION FACILITY (WRF)
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WATER RECLAMATION FACILITY (WRF) NOTES: 

 

1. Staff support budget ($200,000) includes outside counsel, sampling, analysis, staff time, 
reproduction, and other City support 

2. Procore Software is program management software; budget is for the annual fee 
($42,204) 

3. All consultant budgets (including Project Management) include carryover from FY 16/17 

4. Preliminary Engineering 

a. Prior year cost for Carollo are for the California Mens Colony (CMC) evaluation and 
cost option 

b. Black & Veatch contract - FY 16/17 budget ($205,018) includes scope amendment 

c. Prior year cost of Cleath-Harris is for the water supply benefit study of Chorro and 
Morro Valley for Site Options Report and CMC Evaluation 

d. GSI Water Solutions:  2015/16 and 2016/17 budgets are for groundwater recharge 
evaluation and alternatives 

e. Yeh and Associates:  2015/16 and 2016/17 budgets are for geotechnical constraints 
study for Madonna and South Bay Blvd sites 

f. Prior year and 2015/16 costs for Fugro Consultants Geotechnical are for constraints of 
MacElvaine property and initial hydrogeologic evaluation of Morro Valley 

g. J. Head Surveying ($60,000) is for the topographic survey and base mapping for sites 
and pipeline alignments 

5. Bridging and procurement documents ($300,000):  bid documents for procuring 
design/construction team for Phase I WRF 

6. Planning/CEQA/Permitting 

a. Prior year cost of John F. Rickenbach (JFR) Consulting ($352,229) for site options 
report and project management support prior to procuring Project Management team 

b. Larry Walker Associates (LWA) costs are for salinity identification and control plan 

c. Kevin Merk Associates (KMA) prior year and 2015/16 costs are for biological studies 
at potential sites 

d. Far Western Archeo costs are for archeological studies at MacElvaine and along 
pipeline alignment 

e. Far Western Archeo – Righetti are specific archeological studies at Righetti property 

f. Environmental Science Associates (ESA) 2015/16 and 2016/17 costs are for 
CEQA/NEPA services including EIR 
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ID Task Name Duration Start Finish Predecessors

1 Preliminary Project Planning/Site Studies 269 days Tue 12/10/13 Fri 12/19/14

15 City Council Decision on WRF Site 0 days Tue 6/14/16 Tue 6/14/16

16 Property Negotiation 813 days Thu 11/13/14 Mon 12/25/17

17 South Bay Boulevard Site 45 days Tue 6/14/16 Mon 8/15/16

18 Fatal Flaw Assessments 45 days Tue 6/14/16 Mon 8/15/16 15

19 Survey 29 days Wed 6/22/16 Mon 8/1/16

20 Righetti Site 56 days Mon 11/9/15 Mon 1/25/16

26 MacElvaine Site 307 days Thu 11/13/14 Fri 1/15/16

29 Property Procurement 20 mons Tue 6/14/16 Mon 12/25/17 155FF+1 mon,15

30 RFP/Selection of Program Management Consultant 20.4 wks Mon 3/23/15 Tue 8/11/15

31 Task 106 ‐ Grant and Loan Pursuit and Management 809 days Wed 7/15/15 Mon 8/20/18 30

32 Review of Proposition 1 / SWRCB Planning Grant/Funding Opportunities 2 mons Wed 8/12/15 Tue 10/6/15

33 Preparation and Coordination of SWRCB Recycled Water Planning Grant Application 5 mons Wed 7/15/15 Tue 12/1/15 32SS‐4 wks

34 Preparation and Coordination of Clean Water SRF Design/Planning Loan ‐ SWRCB Division of 
Financial Assistance

9.8 mons Wed 12/2/15 Wed 8/31/16 32SS+2 wks,33

35 Clean Water SRF Construction Loan ‐ SWRCB Division of Financial Assistance 709 days Wed 12/2/15 Mon 8/20/18

51 Task 108 ‐ Select and Implement PM System 94 days Wed 8/12/15 Mon 12/21/15 30

52 Task 109 ‐ Development of Program Office  8 wks Wed 8/12/15 Tue 10/6/15 30

53 Task 110 ‐ Develop and Update Program Management Plan 12.7 mons Wed 8/12/15 Mon 8/1/16 30,73

54 Task 201 ‐ Master Reclamation Plan 483 days Fri 5/15/15 Tue 3/21/17

55 Phase 2 Task 4 ‐ Feasibility Screening of Lower Morro Valley 68 days Wed 9/9/15 Fri 12/11/15

58 Phase 2 Task 5 ‐ Subsurface Investigation 40 days Wed 9/9/15 Tue 11/3/15

59 Reconaissance of Reuse Opportunities in Morro and Chorro Valleys 55 wks Mon 12/14/15 Fri 12/30/16 57

60 Salinity Identification and Control Plan 364 days Fri 5/15/15 Wed 10/5/16

61 Salinity Source Identification Study (LWA) 103 days Fri 5/15/15 Tue 10/6/15

62 Draft Salinity Source Control Plan (LWA) 44 days Fri 4/1/16 Wed 6/1/16 61FS+6.35 mons

63 City Review 30 days Thu 6/2/16 Wed 7/13/16 62

64 Final Salinity Source Control Plan (LWA) 60 days Thu 7/14/16 Wed 10/5/16 63

65 Development of Recharge Alternatives 17 mons Wed 12/2/15 Tue 3/21/17 33,113FF+3 mons

66 Expanded Groundwater Modeling 7.6 mons Mon 8/1/16 Tue 2/28/17 59FS‐5.5 mons

67 RFP/Selection of Facilities Master Plan Consultant  155 days Thu 12/11/14 Wed 7/15/15

75 Task 204 ‐ Facilities Master Plan Coordination 374 days Wed 7/15/15 Mon 12/19/16

76 Background and Support Documentation to Date 2 days Wed 7/15/15 Thu 7/16/15 74

77 Historical and Current WW Flow and Constituent Loading Data 8 days Wed 7/15/15 Fri 7/24/15 74

78 201.1 – TM – Summary of Reviewed Documents 40 days Thu 7/16/15 Wed 9/9/15 74

79 401.1/402.1 – TM – Influent Waste Characterization, Sampling Program, Flow Projections 46 days Thu 7/16/15 Thu 9/17/15 74

80 403.1 – TM ‐ Initial Working Effluent Discharge Requirements 46 days Thu 7/16/15 Thu 9/17/15 74

81 303.1 – TM – Morro Bay WWTP Decommissioning 51 days Thu 7/16/15 Thu 9/24/15 74

82 301.1 – TM – Onsite Support Facilities Requirements 66 days Thu 7/16/15 Thu 10/15/15 74

83 403.2 – TM – Final Working Effluent Discharge Requirements 71 days Thu 7/16/15 Thu 10/22/15 74

84 302.1 – TM – Offsite Support Facilities Evaluation (update) 50 days Mon 6/20/16 Fri 8/26/16 74

85 503.1 – TM – Biosolids Treatment Evaluation 76 days Thu 7/16/15 Thu 10/29/15 74

86 501.1 – TM – Liquid Treatment Evaluation 86 days Thu 7/16/15 Thu 11/12/15 74

87 700 – TM – Future Potable Reuse Evaluation (update) 40 days Mon 6/20/16 Fri 8/12/16 74

88 700 ‐ TM ‐ Organic Waste Facilities 102 days Thu 7/16/15 Fri 12/4/15 74
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ID Task Name Duration Start Finish Predecessors

89 Site Planning & Visual Simulations 106 days Mon 6/20/16 Mon 11/14/16

90 Concept site layouts (w/out survey) 35 days Mon 6/20/16 Fri 8/5/16

91 City review/meeting 5 days Mon 8/8/16 Fri 8/12/16 90

92 Receive survey 0 days Mon 8/1/16 Mon 8/1/16 19

93 Refine/Formalize site layouts 15 days Tue 8/2/16 Mon 8/22/16 92

94 City review/meeting 5 days Tue 8/23/16 Mon 8/29/16 93

95 Architectural Theme Development 10 days Mon 6/27/16 Fri 7/8/16

96 Meet with property owners to review concepts 10 days Mon 6/27/16 Fri 7/8/16

97 kickoff Architecture development 5 days Mon 7/4/16 Fri 7/8/16 96FS‐5 days

98 Develop Visual Simulations 15 days Tue 8/30/16 Mon 9/19/16 94,97

99 302.2 – Offsite Support Facilities (PS) Visual Simulations 15 days Tue 8/30/16 Mon 9/19/16 94,97

100 City Review/Meeting 5 days Tue 9/20/16 Mon 9/26/16 98

101 Revise/update visual similations 10 days Tue 9/27/16 Mon 10/10/16 100

102 Community Workshop 10 days Tue 10/11/16 Mon 10/24/16 101

103 Council Working Session 10 days Tue 10/11/16 Mon 10/24/16 101

104 Incorporate Council/Community Input 15 days Tue 10/25/16 Mon 11/14/16 102,103

105 Facility Master Plan 121 days Mon 7/4/16 Mon 12/19/16

106 600 ‐ Admin. Draft Facility Master Plan 30 days Mon 7/4/16 Fri 8/12/16

107 City Review 10 days Mon 8/15/16 Fri 8/26/16 106

108 Prepare cost estimates 30 days Tue 8/30/16 Mon 10/10/16 94

109 600 ‐ Revised Draft Facility Master Plan  25 days Tue 9/6/16 Mon 10/10/16 107,108FF,101FF

110 City/WRFCAC/City Council Review 10 days Tue 10/11/16 Mon 10/24/16 109

111 600 ‐ Final Draft Facility Master Plan 10 days Tue 10/25/16 Mon 11/7/16 110

112 City/WRFCAC/City Council Review 20 days Tue 11/8/16 Mon 12/5/16 111

113 600 – Final Facility Master Plan 10 days Tue 12/6/16 Mon 12/19/16 112

114 Tasks 202‐203 ‐ Coordination of CEQA/Permitting 485 days Tue 7/5/16 Mon 5/14/18

115 Notice of Preparation and Initial Study 47 days Tue 7/5/16 Wed 9/7/16

116 Receive available technical reports from City 0 days Fri 7/15/16 Fri 7/15/16

117 ESA review of Bio/Cultural/Hydrogeo Tech Reports 2 wks Fri 7/15/16 Thu 7/28/16 116

118 ESA prepares Initial Study 3 wks Mon 7/11/16 Fri 7/29/16 228,67,15FS+15 days

119 Morro Bay review of Initial Study 2 wks Mon 8/1/16 Fri 8/12/16 118

120 ESA Develops NOP 3 wks Tue 7/5/16 Mon 7/25/16 228,67,15FS+15 days

121 Morro Bay Review of NOP 2 wks Tue 7/26/16 Mon 8/8/16 120

122 Public Review of NOP 30 edays Mon 8/8/16 Wed 9/7/16 121

123 Public scoping meeting (Est.) 0 days Tue 8/16/16 Tue 8/16/16 122SF+6 days

124 Prepare EIR Project Description  96 days Tue 10/11/16 Tue 2/21/17

125 Draft Facility Master Plan release/workshops 61 days Tue 10/11/16 Tue 1/3/17 109

126 ESA prepares EIR project description 3 wks Wed 1/4/17 Tue 1/24/17 125

127 Morro Bay Review of project description 2 wks Wed 1/25/17 Tue 2/7/17 126

128 ESA Revise project description 2 wks Wed 2/8/17 Tue 2/21/17 127

129 Administrative Draft EIR 115 days Wed 2/8/17 Tue 7/18/17

136 Prepare Screencheck Public Draft EIR 20 days Tue 7/18/17 Tue 8/15/17

142 Publish Public Draft EIR 33 days Wed 8/16/17 Sun 10/1/17

147 Response to Comments 25 days Mon 10/2/17 Fri 11/3/17

152 Prepare Final EIR 16 days Mon 11/6/17 Mon 11/27/17
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ID Task Name Duration Start Finish Predecessors

156 LCP/General Plan Amendment (Tentative) 26 wks Tue 8/8/17 Mon 2/5/18 155FS‐4 mons

157 RWQCB/CDFG/NOAA Permit Application/Negotiation 12 mons Tue 6/13/17 Mon 5/14/18 155FS‐6 mons

158 Task 302 ‐ RFQ for Design/Construct Team ‐ WRF Onsite Improvements (Phase I) 105 days Tue 4/11/17 Mon 9/4/17

159 Develop Draft RFQ for DB Team 3 wks Tue 4/11/17 Mon 5/1/17 167FS‐45 days

160 City Staff Review of Draft RFQ 2 wks Tue 5/2/17 Mon 5/15/17 159

161 Update RFQ 1 wk Tue 5/16/17 Mon 5/22/17 160

162 City Council Review and Approval of Final RFQ 2 wks Tue 5/23/17 Mon 6/5/17 161

163 Circulate RFQ 9 wks Tue 6/6/17 Mon 8/7/17 162

164 Prepare materials for Addenda to RFQ (as needed) 9 wks Tue 6/6/17 Mon 8/7/17 162

165 Qualifications Submittals Due 0 days Mon 8/7/17 Mon 8/7/17 164

166 Review Qualification Submittals 4 wks Tue 8/8/17 Mon 9/4/17 165

167 Development of Bridging Documents/Performance Criteria 125 days Tue 12/20/16 Mon 6/12/17

172 Task 303 ‐ Procurement of Lift Station/Transmission Mains Design Consultant 70 days Tue 12/20/16 Mon 3/27/17

173 Develop RFP 4 wks Tue 12/20/16 Mon 1/16/17 75

174 Circulate RFP 6 wks Tue 1/17/17 Mon 2/27/17 173

175 Proposal Opening and City Review 4 wks Tue 2/28/17 Mon 3/27/17 174

176 Selection of LS/Pipelines Design Consultant 0 days Mon 3/27/17 Mon 3/27/17 175

177 RFP for Design/Construct Team ‐ WRF Onsite Improvements (Phase I) 205 days Tue 8/15/17 Mon 5/28/18

188 Design/Bid/Build Lift Station and Transmission Mains 865 days Tue 5/9/17 Mon 8/31/20

189 Preliminary Design Report 4 mons Tue 5/9/17 Mon 8/28/17 176FS+30 days

190 Survey  3 mons Tue 8/29/17 Mon 11/20/17 189

191 Geotechnical Engineering/Soils Report 3 mons Tue 11/21/17 Mon 2/12/18 190

192 Draft Concept Design Report (30%) 5 mons Tue 11/21/17 Mon 4/9/18 190

193 City Review 1 mon Tue 4/10/18 Mon 5/7/18 192

194 Final Concept Design Report 1 mon Tue 5/8/18 Mon 6/4/18 193

195 City Review 2 wks Tue 6/5/18 Mon 6/18/18 194

196 60% Plans, Specifications, and Cost Opinion 2 mons Tue 6/19/18 Mon 8/13/18 195

197 City Review 1 mon Tue 8/14/18 Mon 9/10/18 196

198 90% Plans, Specifications, and Cost Opinion 1 mon Tue 9/11/18 Mon 10/8/18 197

199 City Review 1 mon Tue 10/9/18 Mon 11/5/18 198

200 Final Plans, Specifications, and Cost Opinion 1 mon Tue 11/6/18 Mon 12/3/18 199

201 Bid Phase 3 mons Tue 12/4/18 Mon 2/25/19 200

202 Bid Opening and City Review 6 wks Tue 2/26/19 Mon 4/8/19 201

203 Notice of Award to Lift Station and Force Main Contractor 5 days Tue 4/9/19 Mon 4/15/19 202

204 Lift Station and Force Main Construction 18 mons Tue 4/16/19 Mon 8/31/20 203,50

205 Construction Management 18 mons Tue 4/16/19 Mon 8/31/20 203,50

206 Phase I Design/Construction ‐ WRF Onsite Improvements (Phase I) 1045 days Tue 8/15/17 Mon 8/16/21

224 RFQ/Selection of EIR/EA/Permitting Team 136 days Fri 3/20/15 Fri 9/25/15

229 Phase II Recycled Water Distribution System  60 mons Tue 8/17/21 Mon 3/23/26 223

230 Program Management 104.45 mons Mon 8/17/15 Thu 8/17/23

231 City Staff Support 104.45 mons Mon 8/17/15 Thu 8/17/23
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J o hn  F .  R ick enba ch  C o nsu l t ing  
7675  B e l l a  V i s t a  R o a d  

A t a s c a d e r o ,  Ca l i f o r n i a   93422  
 

805/ 610 - 1109  
J F R i cken b a ch @ a o l . co m  

 
Memorandum 
 
 
Date: June 28, 2016 (updates original September 22, 2015 memo) 
 
To:  Morro Bay City Council; Water Reclamation Facility Citizen Advisory Committee 
 
From: WRF Program Management Outreach Team (John Rickenbach, AICP; and Debbie Rudd, AICP) 
 
Subject:  City of Morro Bay Water Reclamation Facility, Community Outreach Program 

 
 
 
 
 
Community outreach throughout the City of Morro Bay (City) Water Reclamation Facility (WRF) Program 
is key to helping the process run smoothly and with success. The following memorandum describes the 
outreach strategy that the Project Team is undertaking to engage the community throughout the WRF 
process. This outreach program includes involving a broad cross-section of the greater Morro Bay 
community, in a variety of ways and settings, to get quality feedback. The primary components of the 
program include: 
 

1. Key stakeholder interviews and neighborhood workshops 
2. Community workshops 
3. Technical presentations 
4. Water Reclamation Facility Citizens Advisory Committee (WRFCAC) meetings 
5. City Council study sessions and hearings 
6. Formal Environmental Review process 
7. Coordination with outside permitting agencies 
8. WRF Program website and promotional materials 

 
Though this program outlines various likely outreach activities, it is important to remain flexible and 
allow for redirection and variations of the exercises and activities as the process evolves. This will allow 
the Program Management Team to learn from the community and customize the workshop and 
meetings to optimize their effectiveness. 
 
A. Overall Strategic Framework 

The success of the outreach program depends on reaching a variety of audiences, each with its own 
interests relative to implementing the new facility.  Table 1 summarizes the key stakeholder groups, 
their objectives in the context of the project, and how the program intends to involve them in the overall 
process.
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City of Morro Bay Water Reclamation Facility - Outreach Program 
Page 2 

 
 

Table 1.  Strategic Framework for Targeting Key Stakeholders 
 
Stakeholder Group 
 

Objectives for the Group Outreach Approach(es) 

General Public 
 

• Education on City process 
• Understand impacts to water 

rates 
• Project updates 
• Receive feedback to guide 

program 
 

• Informal communication 
• Stakeholder interviews 
• Workshops/farmer’s markets/ open 

houses 
• Website/Newsletters/postcard 

updates/E-blasts/Surveys 
 

Neighborhoods and Individuals 
Living Near Potential WRF sites 

• Education, updates and 
feedback 

• Interviews/site visits/meetings 
• Focused Neighborhood 

Workshops/meetings (HOA meeting, 
open forum) 

City Council/WRFCAC • Affirmation of stated goals 
• Education on City process 
• Project updates 
• Present technical information  
• Receive feedback and 

direction 
• Relationship of risk, cost, 

schedule 
 

• Workshops/Study Sessions 
• Status reports 
• Formal Presentation of Draft 

Deliverables 
 

Potential Recycled Water 
Customers 
 

• Education on City process 
• Determine level of interest 
• Identify key motivations to 

participate 
• Identify critical path items to 

achieve reclamation 
 

• Informal communication 
• Stakeholder interviews 
• Technical workshops  
 
 

Interested Public Agencies 
 

• Education on City process 
• Identify permitting 

requirements 
• Identify needs and 

constraints 
• Project updates 
• Investigate recycled water 

opportunities 
• Identify and complete critical 

path items 
• Prevent surprises 
 

• Informal communication/meetings 
• Ongoing updates 
• Formal consultation 
• Workshops  

Industry 
 

• Promote fair competition 
• Get best value for City 
• Reduce risk to City 
 

• Technical workshops 
• Website with registration/ contact 

sharing 
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B.  Outreach Program Components and Timing 

As noted in the introduction, our team is using a variety of approaches and forums to reach the various 
general stakeholder groups described in Table 1 above, and we intend to gain feedback through the life 
of the program.  This is crucial in order to allow both the technical team and elected officials to adjust 
the program as needed to respond to evolving perspectives in the community.  

 

Although we have a very good idea how the next several months are likely to proceed, it is not possible 
to accurately predict what long-term outreach strategies will need to be employed in order to most 
effectively realize the City’s overall goals.  For that reason, our plan addresses both short-term and long-
term approaches, and the likely timeframe associated with the use of the various outreach methods. We 
intend to update this program periodically as the overall process evolves. 

 

The intent and conceptual understanding of each outreach approach is briefly described below.  Table 2 
then summarizes how each component would be used during the program, and its timing in the context 
of the overall program schedule.  Note also that each approach is color-coded in the descriptions below 
(and keyed to its inclusion within Table 2) to more clearly show how the various outreach components 
relate to one another over the length of the program.  

 

1.  Key Stakeholder Interviews and Neighborhood Workshops.  Communicating with stakeholders 
early in the process allows stakeholders to express any concerns, issues, and ideas in a private setting 
before we hold the community workshop and before we begin designing. These interviews open up the 
communication paths for future connections throughout the process.  

 

The PM team has already completed extensive stakeholder interviews and/or neighborhood workshops 
on several occasions in 2015 and 2016, notably before various groups or individuals with interests in the 
following issues or sites: 

 

• Facility Master Plan contents, reclamation issues, and other project input (stakeholder 
interviews; October 2015) 

• Righetti site (neighborhood workshop; February 2016) 

• Open House/Farmers Markets—4 total meetings (April 2016) 

• Madonna site (stakeholder interviews; March-April 2016) 

• South Bay Blvd (Tri-W) site (stakeholder interviews and community outreach; May-June 2016) 

• Updates via newsletters and postcard mailers (March and May 2016) 

 
Debbie Rudd of RRM Design Group is leading the stakeholder interviews and neighborhood outreach, 
supported by John Rickenbach. 
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2.  Community workshops.  The program management team will facilitate community workshops 

that focus on two key aspects of the program: 
 

• Facilities Master Plan 
• Master Water Reclamation Plan 

 
In the near term, workshops will focus on different aspects of the Facilities Master Plan (FMP).  
Specifically, we will be seeking input from the community on possible amenities that could be included in 
the facility or on the site, as well as the visual aspects of the design, including architectural and massing 
issues to ensure community compatibility.  We will convey this input to the FMP team, who will use it to 
inform the overall master plan, in the context of achieving adopted city goals related to these issues.  
Once we have a draft plan available, a second workshop will be conducted to present the key plan 
components, which will provide the community an opportunity to confirm whether or not we are on the 
right track from their perspective.  The WRFCAC and City Council can then use this feedback to fine-tune 
their stated goals, if needed, as the project moves forward. 
 
Workshops related to the Master Water Reclamation Plan will follow once the FMP is near completion, 
and the wastewater treatment aspects of the project are well understood.  In all likelihood, these 
workshops will occur in 2016, and follow a similar pattern to those associated with the FMP: an initial 
workshop to educate and receive feedback, with a second workshop to convey how the draft Master 
Water Reclamation Plan responded to this input, with more feedback as needed. 
 
John Rickenbach and Debbie Rudd are leading the community workshops. 

 
3. Technical presentations.  The program includes a variety of presentations that describe various 

technical aspects of the FMP or the Master Water Reclamation Plan.  Many of these were completed in 
late 2015, focused on a variety of technical memoranda that are essential to the production of the FMP.  
Others will focus on the Master Reclamation Plan.  These have been (or will be) conducted as public 
workshops, with a primary focus on education, so that the general public and decisionmakers can 
understand provide meaningful feedback far in advance of the completion of these technical documents, 
which form the basis of the overall project that will be implemented.    

 
The primary authors of the reports will conduct these presentations: Black & Veatch in the case of the 
FMP, and MKN in the case of the Master Water Reclamation Plan. 
 

4.  Water Reclamation Facility Citizens Advisory Committee (WRFCAC) meetings.  The WRFCAC has 
both a key technical and advisory role in the overall process.  The WRFCAC has been, and will continue 
to be, a crucial forum to present technical information, gain crucial feedback, and make 
recommendations to the City Council to move the WRF program forward.  WRFCAC meetings are held 
monthly, but when additional input is needed, we expect that their meeting schedule may be 
accelerated.  This was the case, for example, during the preparation of the FMP. At other times, fewer 
meetings may be needed, when there is less to report on, such as during the preparation of the Draft 
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EIR.  
 

5. City Council study sessions and hearings.  Similar to the WRFCAC, the City Council has several 
important roles in the overall process.  In addition to approving contracts and providing general 
direction guiding the process, the City Council’s most important role is to set the goals that drive the 
entire program.  The Council will be asked from time to time to affirm or modify these goals as needed 
to respond to evolving conditions associated with implementing the WRF program.  The City Council 
serves as an important forum for various study sessions related both to community workshop and 
interview input, as well as technical input from consultants associated with the overall process.  The City 
Council will have an ongoing role throughout the entire process. 
 

6. Formal environmental review (CEQA and NEPA) process.  The project will be subject to formal 
environmental review under the California Environmental Quality Act (CEQA) and National 
Environmental Policy Act (NEPA). 
 
The CEQA process includes a formal public scoping meeting, as well as coordination of public and agency 
comments regarding the scope received during a 30-day period following the release of the Notice of 
Preparation.  Once the Draft Environmental Impact Report (EIR) is released to the public, a 45-day 
review period begins, during which the City and its environmental consulting team will formally respond 
to comments, which will ultimately be considered in the Final EIR.  This process has the potential to 
result in changes to the proposed project that would lessen potential impacts to the environment. 
 

7.  Coordination with outside permitting agencies.  The WRF will require a variety of permits from 
state and federal resource regulatory agencies.  It is crucial to initiate a dialogue with these agencies 
from the outset, in order to better understand their permitting requirements, and whatever critical path 
items there may be in order to secure needed permits. 
 
Key resource regulatory permitting agencies for this project could include: 
 

• State Water Resources Control Board 
• Regional Water Quality Control Board  
• California Department of Fish and Wildlife 
• U.S. Army Corps of Engineers  
• NOAA Fisheries 
• Bureau of Reclamation 
• San Luis Obispo County Air Pollution Control District (SLOCAPCD) 

 
The WRF will also require a variety of permits from state and federal land use permitting agencies, 
notably the California Coastal Commission among others.  Annexation of the project site will also require 
coordination with San Luis Obispo Local Agency Formation Commission (LAFCo).  Coordination with San 
Luis Obispo County will also be required, because while the facility is allowed at that location under its 
LCP, a specific alternatives analysis will be required to support that finding.  In addition, a Caltrans 
encroachment permit would be needed if pipelines will be located within the Caltrans right-of-way. 
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As with the resource regulatory agencies, early consultation will be crucial, which will help define and 
guide the most time-effective approach to implementing the WRF.  Key land use permitting agencies 
could include: 
 

• California Coastal Commission 
• LAFCo (annexation to the City) 
• City of Morro Bay (consistency with GP/LCP and local land use permits) 
• San Luis Obispo County (coordination on LCP consistency and Morro Bay Golf Course recycled 

water use opportunities) 
• California Department of Transportation (Caltrans Encroachment Permit) 

 
It is anticipated that coordination with these permitting agencies will occur throughout the process, and 
will consist of informal meetings, formal consultation, and the permit application process.  In many 
cases, the permit application process will need to be coordinated with the environmental review 
process. 
 
In addition, we are coordinating with several resource-oriented organizations, whose input will be 
crucial for developing the WRF.  Input from these organizations will also be useful in the permitting 
process.  These include: 
 

• Coastal San Luis Resource Conservation District 
• Morro Bay National Estuary Program  
• Coastal Conservancy 

 
8.  WRF Program website and promotional materials.  The entire program depends on clear 

communication and easy access to the many reports and other materials associated with the effort.  To 
this end, the program management team, led by Konig Media and MKN, have put together a website 
dedicated to the WRF program.  This functions as a platform for the dissemination of program materials, 
and will also be used to inform the public about the schedule, upcoming events, and future 
opportunities to participate in the process. 

 
The team, led by RRM Design Group, has also provide a logo design to brand the WRF program and use 
on documents, website, and exhibits.  As the program moves forward, the team will also prepare 
graphics and exhibits to put on the website, e-blasts, newsletters, postcard updates, and use during 
meetings.  
 
Table 2 summarizes these key outreach components and how they would be coordinated within the 
schedule of the overall WRF program. 
 
  
 

Table 2.  Summary of Outreach Program and Schedule 
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Forum Purpose Key Topics Timing 
 

Completed Outreach  
(Aug 2015-June 2016) 

   

City Council study session Education and 
Feedback 

• Overall Program 
• Near-Term Schedule 
• Outreach Concept 
• Master Reclamation Plan 

August 17, 2015 

WRFCAC meeting Education and 
Feedback 

• Facility Master Plan Update 
• CEQA/NEPA Consultant Selection 
• Concept on Outreach Program 

September 1, 2015 

Interagency coordination 
(various agencies and 
locations) 

Public Agency 
Outreach: 
• Gain input on 

permitting needs, 
critical path items, 
and agency 
concerns 

• Gain input on 
funding 
opportunities 

Informal meetings with the following 
agencies: 
• California Coastal Commission 
• SLO County 
• RWQCB 
• State Water Resources Control 

Board (including Division of 
Drinking Water) 

• LAFCo 
• CDFW 
• Army Corps of Engineers 
• NOAA Fisheries 
• Caltrans 
• Bureau of Reclamation 

 

Ongoing from Sept 2015 
through life of project; 
 
Formal meetings TBD as 
needed 

City Council study session Education and 
Feedback 
 

• Outreach Program 
• FMP Progress Update 

September 22, 2015 

Website development and 
promotional materials 
 

• Program Branding 
• Creating 

Mechanisms for 
Distributing 
Information 

• Industry Outreach  

• Website creation 
• Program Logo 
• Newsletters/Flyers 
• E-Blasts 
• Registration for potential industry 

to facilitate teaming and sharing of 
information 

• Media created Sept-
Nov 2015 

 
• Information sharing 

ongoing 

WRFCAC meeting Review and Feedback • Review CEQA/NEPA scope 
• Update on grant/loan 

opportunities 
 

October 6, 2015 

City Council hearing Feedback 
 

• Selection of CEQA/NEPA 
consultant 

October 13, 2015 

Stakeholder Interviews  Feedback • Get focused feedback on: 
 Key Concerns in Process 
 Facilities to include 
 Reclamation Issues 

 

October 14-15, 2015  

Technical Presentation #1: 
 

Education 
 

• Technical presentation on 
Alternative Delivery approaches  

October 17, 2015 

WRFCAC meeting Technical Review • Interim report on progress of FMP October 20, 2015 
Community Workshop #1: 
 

Process and Goals 
Review, Education and 
Feedback  

• Review of City goals 
• Overview of FMP Process 
• Community input on: 
 facilities programming 
 visual/design issues 

October 29, 2015 

WRFCAC meeting Technical Review • Receive comments from WRFCAC 
on Technical Memoranda 2 (Flows 

November 3, 2015 
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Table 2.  Summary of Outreach Program and Schedule 
 

Forum Purpose Key Topics Timing 
 

and Loadings), 3 (WWTP 
Decommissioning), and 
presentation from prior meeting 

• FMP Tech Memorandum 6 
(Biosolids Treatment) 

City Council study session Education and Update • Program budget and schedule 
update 

• Property research and negotiation 
update 

• WRFCAC input on FMP 

November 2015 

WRFCAC meeting Technical Review • FMP Tech Memoranda 7 (Liquid 
Treatment Processes) and 8 
(Future Potable Reuse)  

November 17, 2015 

Technical Presentation #2: 
(joint Council/WRFCAC) 
 

Education 
 

• Liquid treatment technologies 
evaluated in FMP   

December 1, 2015 

Technical Presentation #3: 
 

Education 
 

• Organic waste disposal and energy 
conversion 
 

Dec 2015 - Jan 2016 

City Council study session Education and Update • Program budget and schedule 
update 

• Property research and negotiation 
update 

January 2016 

Neighborhood Workshop Discussion of Righetti 
site with neighbors 

• Input on Righetti site February 25, 2016 

WRFCAC meeting Technical Review • Consideration of Potential WRF 
sites  

March 1, 2016 

Stakeholder Interviews 
and Community Outreach 

Feedback • Get focused feedback on: 
 Madonna Site 

 

March and April 2016 

Community Outreach 
(newsletter and postcard 
mailer) 

Education • Provide communitywide project 
updates 

March and May 2016 

Community Workshop #2: 
 
 

Presentation and 
Feedback 
 

• WRF Site selection  
• Community feedback 

 

April 7 and 10, 2016 

Farmer’s Market Outreach Education and feedback • WRF Site selection  
• Community feedback 

 

April 9 and 14, 2016 

WRFCAC meeting Presentation and 
feedback 

• WRF Site Selection 
• Feedback and recommendation to 

Council for WRF site selection 
 

May 3, 2016 

City Council hearing Presentation and 
feedback 
 

• Receive Community Input on WRF 
site selection 

May 10, 2016 

Stakeholder Interviews 
and Community Outreach 

Feedback • Get focused feedback on: 
 South Bay Blvd Site 

 

May and June 2016 

City Council hearing Presentation and 
feedback 
 

• WRF site selection June 14, 2016 

Short-Term Program    
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Table 2.  Summary of Outreach Program and Schedule 
 

Forum Purpose Key Topics Timing 
 

(July-Dec 2016) 
Release of NOP for EIR CEQA Notice of 

Preparation for EIR 
• No meeting; begins 30-day public 

review period for scope 
August 2016 

EIR Scoping meeting Formal CEQA scoping 
meeting 

• Public feedback on EIR scope Aug-Sept 2016 (date TBD) 

WRFCAC meeting Presentation and 
feedback 

• Progress update 
 

August 2016 

General Plan/LCP 
Workshop 

Education and feedback • Describe General Plan/LCP 
concepts in the context of the FMP 

• Discuss common issues and 
coordination 

TBD; Sept-October 2016 

WRFCAC meeting Presentation and 
feedback 

• Progress update 
 

October 2016 

Community Workshop #3: 
 
 

Presentation and 
Feedback 
 

• Preliminary site concepts for draft 
FMP 

• Visual simulations for WRF site and 
influent lift station site 

• Community feedback 
 

October 2016 (date TBD) 

WRFCAC meeting Presentation and 
feedback 

• Draft FMP 
• Feedback and recommendation to 

Council 
 

November 2016 

City Council Study Session Presentation and 
feedback 

• Draft FMP 
• Input from WRFCAC 

November 2016 

City Council hearing Presentation, feedback 
and FMP adoption 

• Adoption of FMP as project basis 
• Direction to Program Management 

team for completing the FMP 
• Provide direction on Master 

Reclamation Plan 
• Formal update of schedule, 

budget, and cashflow 
 

 

December 2016 

Long-Term Program 
(2017 and beyond) 

   

Community Workshops #4 
and #5 

Process and Goals 
Review, Education and 
Feedback 

• Input on Master Water 
Reclamation Plan; 

• Presentation of Plan in response to 
feedback 
 

Early to mid-2017  

Environmental Review 
Process 

Formal environmental 
documentation and 
public review 
 

Environmental review of FMP and 
Master Reclamation Plan (likely CEQA+ 
process) 

Jan-Dec 2017; includes 
formal public review and 
workshops 

Technical Presentation #4: 
 

Education 
 

• Reclamation Opportunities and 
Best Options for moving forward 
 
 

Early 2017 

WRFCAC meetings Various; TBD • Technical memos 
• Reclamation Plan 
• CEQA/NEPA documentation 
• Recommendation for selection of 

Monthly (or as needed) in 
2017 and beyond 
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Table 2.  Summary of Outreach Program and Schedule 
 

Forum Purpose Key Topics Timing 
 

Alternative Delivery Design team 
 
 

City Council study sessions 
and hearings 

Various; TBD 
 

• Confirmation of project goals; 
• Modifications to WRF Program as 

needed 
• Technical memos 
• Review and adoption of 

Reclamation Plan 
• Review and Certification of 

CEQA/NEPA documentation 
• Request for Proposal Review and 

approval of contractors for design 
and alternative delivery  

• Select Alternative Delivery Design 
team 

As needed in 2017 and 
beyond 

Additional Community 
Workshops  

Various; TBD TBD TBD, as needed 

Interagency coordination 
(various agencies and 
locations) 

Public Agency 
Outreach: 
• Gain input on 

permitting needs, 
critical path items, 
and agency 
concerns 

• Initiate permitting 
process as 
appropriate 

 

Informal and formal consultation and 
permitting as needed with the 
following agencies: 

• California Coastal 
Commission 

• SLO County 
• RWQCB 
• State Water Resources 

Control Board (including 
Division of Drinking Water) 

• LAFCo 
• CDFW 
• Army Corps of Engineers 
• NOAA Fisheries 
• Caltrans 
• Bureau of Reclamation 

 

2017 and beyond, as 
needed 
 

Resource And 
Conservation Organization 
coordination (various 
organizations and 
locations) 

Organization Outreach: 
• Coordinate project 

design related to 
resource 
conservation 

• Coordinate water 
reclamation efforts 

• Gain input that will 
be useful in the 
formal permitting 
process 

Coordination and outreach as needed 
with the following organizations: 

• Coastal San Luis Resource 
Conservation District 

• Morro Bay National Estuary 
Program  

• Coastal Conservancy  

2017 and beyond, as 
needed 
 

Website development and 
promotional material 

Update as needed 
  

TBD 2017 and beyond, as 
needed 
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