
CITY OF MORRO BAY  

WATER RECLAMATION FACILITY 

CITIZEN ADVISORY COMMITTEE (WRFCAC) 

AGENDA 
 

 

The City of Morro Bay is dedicated to the preservation and enhancement of the quality of life. 
The City shall be committed to this purpose and will provide a level of municipal service and 

safety consistent with and responsive to the needs of the public. 
 

Regular Meeting 
Wednesday, June 10, 2015 

Community Center Multi-Purpose Room - 3:00 P.M. to 5:00 P.M. 
1001 Kennedy Way, Morro Bay, CA 

 

 

John Diodati, Chairperson Bill Woodson,  
Vice Chairperson 

 

Dale Guerra 

Barbara Spagnola  Mary (Ginny) Garelick Paul Donnelly 

Valerie Levulett Planning Commission 
Member:  Richard Sadowski 

Public Works Advisory Board 

Member:  Steven Shively 
      

 

ESTABLISH QUORUM AND CALL TO ORDER 
MOMENT OF SILENCE/PLEDGE OF ALLEGIANCE 
ANNOUNCEMENTS/PRESENTATIONS 
 
PUBLIC COMMENT PERIOD 
Members of the audience wishing to address the Board on City business matters other than 
scheduled items may do so at this time. To increase the effectiveness of the Public Comment 
Period, the following rules shall be followed: 

 When recognized by the Chair, please come forward to the podium and state your name 
and address for the record. Board meetings are audio and video recorded and this 
information is voluntary and desired for the preparation of minutes. 

 Comments are to be limited to three minutes. 
 All remarks shall be addressed to the Board, as a whole, and not to any individual 

member thereof. 
 The Board respectfully requests that you refrain from making slanderous, profane or 

personal remarks against any elected official, commission and/or staff. 
 Please refrain from public displays or outbursts such as unsolicited applause, comments 

or cheering. 
 Any disruptive activities that substantially interfere with the ability of the Board to carry 

out its meeting will not be permitted and offenders will be requested to leave the meeting. 
 Your participation in Board meetings is welcome and your courtesy will be appreciated. 

 
In compliance with the Americans with Disabilities Act, if you need special assistance to 
participate in this meeting, please contact the Public Works Department at (805) 772-6262.  
Notification 24 hours prior to the meeting will enable the City to make reasonable arrangements 
to ensure accessibility to this meeting. 
 
A. CONSENT CALENDAR 

A-1 Approval of minutes from the Water Reclamation Facility Citizen Advisory 
Committee special meeting of May 7, 2015  
Staff Recommendation: Approve minutes as submitted. 

 



WRFCAC Meeting of June 10, 2015 

  

 
 
 A-2 Water Reclamation Facility Project Update 
  Recommendation:  Receive update. 

 
B. OLD BUSINESS 

B-1 WRFCAC Sub-Committee Updates and Recommendations 
 Finance, Environmental and Engineering Sub-Committees to present their 

analyses and findings to the entire committee.  
   Recommendation:  Receive and consider updates. 
 
C. NEW BUSINESS  

C-1 Appoint Committee Members to: 
A. Request for Qualifications (RFQ) Water Reclamation Facility CEQA & 

NEPA Compliance Services Review Committee 
B. Request for Proposals (RFP) Water Reclamation Facility Project 

Management Services Review Committee 
 Recommendation:  Appoint Two WRFCAC members to each of the Review 

Committees 
   
D. COMMITTEE MEMBER CLOSING COMMENTS 
 
E. ADJOURNMENT 

Adjourn to the Water Reclamation Facility Citizen Advisory Committee meeting at the 
Community Center Multi-Purpose Room, 1001 Kennedy Way, on July 8, 2015, at 3:00 
p.m. 
 

This agenda is subject to amendment up to 72 hours prior to the date and time set for the meeting.  Please 
refer to the agenda posted at the Public Works Department, 955 Shasta Avenue, for any revisions or call 
the department at 772-6262 for further information. 
 
Materials related to an item on this agenda are available for public inspection during normal business 
hours in the Public Works Department, at Mill’s/ASAP, 495 Morro Bay Boulevard, or the Morro Bay 
Library, 695 Harbor, Morro Bay, CA 93442. 
 
This agenda may be found on the Internet at: www.morro-bay.ca.us/wrfcac or you can subscribe to Notify 
Me for email notification when the Agenda is posted on the City’s website. To subscribe, go to 
www.morro-bay.ca.us/notifyme and follow the instructions. 
 
Materials related to an item on this agenda submitted to the Committee after publication of the agenda 
packet are available for inspection at the Public Works Department during normal business hours or at the 
scheduled meeting. 
 
 
 



                                
 
MINUTES – WATER RECLAMATION FACILITY CITIZEN ADVISORY COMMITTEE 
(WRFCAC) 
SPECIAL MEETING – MAY 7, 2015 
COMMUNITY CENTER – MULTI-PURPOSE ROOM 3:00 P.M. 
 
                                                                
PRESENT:            John Diodati                                       Richard Sadowski 
                               Bill Woodson                                Steven Shively 
                    Barbara Spagnola                               Dale Guerra 
                               Paul Donnelly                                    Valerie Levulett 
                               Mary (Ginny) Garelick 
               
STAFF:                  Rob Livick                                        Public Services Director 
                               Rick Sauerwein                                 Capital Projects Manager 
                               Bruce Keogh                                     WWTP Manager 
                               Kay Merrill                                       Administrative Utilities Technician 
 
CONSULTANTS:   John Rickenbach  
 
 
ESTABLISH QUORUM AND CALL TO ORDER 
MOMENT OF SILENCE/PLEDGE OF ALLEGIENCE  
 
The meeting was called to order at 3:02p.m., and a quorum was present. 
 
ANNOUNCEMENTS  

https://youtu.be/MIW_h18lTBA?t=1m3s  
   
PUBLIC COMMENT 

https://youtu.be/MIW_h18lTBA?t=1m11s  
             
The public comment period was opened. 
 
Rigmore Samuelson thanked whoever was responsible for divorcing Cayucos from Morro Bay and 
questioned if Cayucos has a right to the land where the current plant is.  
                                            
The public comment period was closed. 
 
Bruce Keogh clarified the current ownership of the treatment plant and property is:   
Morro Bay has 65% and Cayucos has 35%. There is also shared ownership of the old Hanson’s 
Concrete Plant and the outfall is jointly owned. 
 
A.    CONSENT AGENDA 
 https://youtu.be/MIW_h18lTBA?t=4m1s  
 
A-1   APPROVAL OF MINUTES FROM THE WRFCAC MEETING OF MARCH 11, 2015         
 
The public comment period was opened, and seeing none, the public comment period closed. 
          
MOTION:    
       Steve Shively moved to approve Item A-1. The motion was seconded by Dale Guerra and carried        

unanimously, 9-0.  
    
B.   OLD BUSINESS 
 
 

AGENDA ITEM:  A-1     
DATE:  June 10, 2015                  
ACTION:     



B-1     WRFCAC SUB-COMMITTEE UPDATES AND RECOMMENDATIONS 
 https://youtu.be/MIW_h18lTBA?t=4m38s  
 
 Finance, Environmental and Engineering Sub-Committees to present their analyses and 

findings to the entire committee.  
 
The public comment period was opened, and seeing none, the public comment period closed. 
 
C.       NEW BUSINESS  
 
C-1     DISCUSSION AND RECOMMENDATIONS FOR FUTURE MORRO BAY WATER 

RECLAMATION   FACILITY (WRF)  
 https://youtu.be/MIW_h18lTBA?t=5m16s  
 
Rob Livick and John Rickenbach presented the staff report.  
 
The public comment period was opened. 
 
Barry Brannin asked, when the rate and pricing study was being established, would there be a rate 
surcharge for high salt users. 
 
Dave Buckingham expressed his thanks to the WRFCAC Committee for their great work, conveying to 
the committee that their recommendations are very important and contribute to the staff report that is 
presented to City Council.  The approach taken to the WRF is divided by offense and defense. From 
the offense side, the question is what to do with the new plant and from the defense side it is what to 
do with the current plant. On the offense, the City wants to move forward and decisively with the 
intent to build a Morro Bay owned and operated WWTP and Water Reclamation Facility. The City can 
master plan for a scalable site and believes a regional plant is the best option. It is important to affirm 
goals for the plant and the analysis shows the rates are appropriate and support a constructed facility. 
There is a need to set appropriate rates for future buy- ins and the costs for the new facility should have 
started to accrue in January 2013.  Staff would like WRFCAC to define the date that a future 
participant needs to commit to being part of this facility so the City is able to inform a design builder 
what the capacity is in order to build the WRF. From the defense perspective, the current facility 
should be decommissioned as quickly as the new facility is in operation.   
 
Marla Jo Bruton Sadowski asked what allies are needed in order to shut the plant down and suggested 
forming a special committee to help with this process. In her opinion, you cannot trust Cayucos. As far 
as the Facilities Master Plan, she is in favor of the “PERC” treatment facility. She requested that the 
new facility have showers for the workers. 
 
The public comment period was closed. 
 
MOTION:    

Steve Shively motioned to incorporate for the City Council’s Resolution the bulleted items in the 
Staff   Report and add two additional items: 
 Proactively work with the regulatory agencies 
 Work with the Coastal Commission on an LCP amendment. Once the the new plant is 

operational, the existing site cannot be used for WWTP purposes. 
 
The motion was seconded by Barbara Spagnola and carried unanimously, 9-0.  
 
MOTION:    
      Bill Woodson motioned to have a series of set dates of where there will be an accumulation of 

costs of the project and formal notification to Cayucos of the cost at those points for their buy-in. 
 
The motion was seconded by Steve Shively and carried unanimously, 9-0.  
 



D.      COMMITTEE MEMBER CLOSING COMMENTS   
https://youtu.be/MIW_h18lTBA?t=1h57m6s  

       
The public comment period was opened; seeing none, the public comment period was closed. 
 
Barbara Spagnola and Rob Livick discussed the recent newspaper article regarding the City of Paso 
Robles’ plant. 
 
ADJOURNMENT 
The meeting adjourned at 4:58p.m. 



 

  
Prepared By: ___RL_____  Dept Review: ___RL___   
 
City Manager Review:  ________         

 
City Attorney Review:  _________   

Staff Report 
 

DATE: June 4, 2015 

 

TO:   Water Reclamation Facility Citizens Advisory Committee           

 

FROM: Rob Livick, PE/PLS - Public Services Director/City Engineer 

 

SUBJECT: Water Reclamation Facility (WRF) Project Update 

 

RECOMMENDATION  

Staff recommends the WRFCAC receive and file the information regarding the current status and the 

proposed next steps regarding the development of a WRF project proposal for the Rancho Colina 

site..  

 

ALTERNATIVES 

No alternatives are recommended. 

 

FISCAL IMPACT   

The following is a summary of the existing contract with specialty consultants used to assist in the WRF 

site selection. 

Site Alternatives 
JFR Consulting – Site Selection/Project Management Assistance   

Original Contract $117,256  

Amendment #1 $76,129  

Amendment #2 $91,336  

Amendment #3 $23,147  

Amendment #4 $44,279  

Total Contract $352,147  

Kestrel Consulting – Assessment Funding    

Contract Amount  $20,530  

Larry Walker and Associates – Permitting Constraints   

Original Contract  $24,970  

Amendment #1 $5,100  

 

AGENDA NO:  A-2 

 

MEETING DATE: June 10, 2015 



 

 

Total Contract  $30,070  

Cleath-Harris Associates – Stream Flow Augmentation   

Contract Amount  $7,500  

Amendment #1 $6,500  

Amendment #2 $4,000  

Total Contract  $18,000  

Carollo Engineers – CMC Capacity, Siting Evaluation and Cost Estimate    

(Proposed to be Reimbursed by RWQCB using SEP Funds)   

Total Contract $87,361  

Total Site Selection $508,108  

    

Fatal Flaws 
Kevin Merk Associates – Preliminary Bio Assessment   

Contract Amount  $12,835  

Fugro - Hydrogeological   

Contract Amount $38,600  

Farwestern Archeological   

Contract Amount $12,000  

Larry Walker Associates - Pretreatment (Salt) Assessment   

Contract Amount $23,640  

Total Fatal Flaws $87,075  

Total Consultant Contract Amount $595,183  
 

DISCUSSION        

Staff provides this report as a monthly update to the progress made to date on the new WRF project.  

With the denial of the permit for the WWTP project in its current location, the City has embarked on a 

process for a WRF.  This staff report provides a review of what has occurred to date.  See Attachment 1 

for a brief review of dates, status and accomplishments on the WRF facility project.  Note the shaded 

information has been added since your last review.  

 

ATTACHMENTS 

1. Timeline of WRF events January 2013 to present 

 



WRF Project Timeline
January 2013 - Present

New items are indicated by shading.

Date Action
June 16, 2015 Tentative date for FMP consultant interviews
June 1, 2015 Scheduled meeting with WRFCAC subcommittee for initial review of FMP proposals
May 29, 2015 Released RFP for Environmental Review (CEQA/NEPA) for the new WRF

May 26, 2015 Public Hearing for Increases in Water and Sewer Rates held.  Received 933/2707 required protests.  
City Council adopted resolution 30-15 setting new water and sewer rates for the next five years

May 12, 2015 City Council adopted Resolution 25-15 providing direction to staff.

May 12, 2015
Proposal received from Black and Veatch and Carollo responding to Facilities Master Plan RFP

May 7, 2015
Special WRFCAC Meeting to discuss recommendations to the City Council regarding moving forward 
with the project.

May 4, 2015
Morro Bay Staff issued an addendum to the WRF FMP RFP, eliminating the CSD from the review 
process and establishing a two party contract.

April 30, 2015
Joint Meeting of the CSD Board of Directors and Morro Bay City Council for continued discussion 
regarding the MOU for the New WRF.  CSD Presented Resolution 2015-1 suspending participation 
with Morro Bay on a New WRF at the Rancho Colina Site

April 8, 2015 Rate Notices to be Mailed out to all City property owners and residents
April 8, 2015 WRFCAC Meeting to appoint members to WRF FMP review committee

March 24, 2015
City Council Approves Proposition 218 Notice for Water and Sewer Rate Adjustments and Schedules 
Public Hearing for May 26, 2015

March 19, 2015
Issued Contract to KMA for Preliminary Biological Assessment of Rancho Colina site and pipeline 
corridor.

March 19, 2015 Release RFP for WRF Facilities Master Planning

March 11, 2015
 Joint Meeting of Morro Bay City Council and Cayucos Sanitary District Board of Directors in Cayucos

February 25, 2015 JFR Contract Ammendment #4 for $44,279.00 to assist with fatal flaw analysis
February 25, 2015 Facilities Master Plan RFP Completed for internal staff review
February 23, 2015 CSD Legal Council transmitted CSD DRAFT MOU to City

February 19, 2015
Letter from Ken Harris, RWQCB regarding the New WRF project and deadline for operations.

February 19, 2015 Public Works Advisory Board – Second Water and Sewer Rate Study Workshop
February 11, 2015 WRFCAC Meeting to review MOU for Now

February 11, 2015
Scheduled Joint Meeting of Morro Bay City Council and Cayucos Sanitary District Board of Directors 
in Cayucos was canceled

February 5, 2015
Meeting between Morro Bay Council Subcommittee and Cayucos Sanitary District Board Sub 
Committee to Discuss the MOU for Now

January 29, 2015 Public Works Advisory Board – Water and Sewer Rate Study Workshop

January 26, 2015
Meeting with between Morro Bay and Cayucos Staff to discuss next steps and "MOU for Now"

January 26, 2015
Meeting with between Morro Bay Staff, JFR/MKN and City Council sub-committeeto discuss next 
steps and "MOU for Now"

January 13, 2015 City Council to review "Next-Steps" and provide direction to Staff.
January 8, 2015 Staff presentation of the "Next-Steps" to the City Council and CSD Board

December 11, 2014
Staff presented to the City Council and the CSD Board of Directors  the Final JFR report, including 
the CMC evaluation by Carollo Engineers. The csd Board of Directors concured that based on the 
information presented that the Rancho Colina site appeared the most viable and cost effective.
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WRF Project Timeline
January 2013 - Present

New items are indicated by shading.

Date Action

December 9, 2014

City Council meets to review the Final JFR report, including the CMC evaluation by Carollo 
Engineers.  The City Council expresses their preference for Rancho Colina as their preferred site for 
the New WRF.  The cost estimates indicated that the CMC site was nearly double that of the Rancho 
Colina site.

December 8, 2014
Corollo Engineers releases their Technical Morandum regarding CMC WWTP capacity and necessary 
facility expansion to accommodate increase flows from City and CSD.

December 8, 2014
Meeting metween MBNEP and City staff to discuss concerns regarding the siting of the WRF at CMC 
and increased pollutant loads to Chorro Creek.

December 8, 2014
Meeting between City staff and the WRF Technical Committee (Irons/Smukler) to review the 
project status.

December 1, 2014 Tour of the existing CMC facility with representatives from CDCR, CSD and the City.

November 19, 2014
Conference call between CDCR, CSD and Morro Bay staff regarding the logistics of siting at the CMC 
location.

November 18, 2014
Meeting between City and California Coastal Coastal Commission staff regarding a varieity of 
projects in Morro Bay including the WRF siting.

November 13, 2014 Staff presented to the City Council and the CSD Board of Directors the status of the CMC Capacity 
Analysis and also updated the CSD Board on the City Council meeting of November 12, 2014

November 12, 2014

The City Council reviewed the draft report from John Rickenbach Consulting regarding final site 
preference. As the result of the report being incomplete, without the Carollo CMC engineering 
analysis including comparable cost estimates, the City Council choose to delay their decision on final 
site preference until such time that the report is complete and the WRFCAC has had a chance to 
review and make a recommendation.

November 5, 2014

The WRFCAC met and reviewed the draft report from John Rickenbach Consulting regarding final 
site preference. As the result of the report being incomplete, without the Carollo CMC engineering 
analysis including comparable cost estimates, the WRFCAC moved to recommend to City Council to 
delay their decision on final site preference until such time that the report is complete and the 
WRFCAC has had a chance to review and make a recommendation to the City Council.

October 28, 2014
Cleath-Harris and Associates presented the Hydrogeological Technical Memoranda regarding the 
relative benefits of a Creek discharge in the Chorro Valley and In-Lieu recharge in the Morro Valley 
to the City Council at their regular meeting.

October 22, 2014
Meeting of the WRFCAC where they reviewed the Hydrogeological Technical Memoranda by Cleath-
Harris and Associates and toured the Rancho Colina site.

October 20, 2014
A conference call between Morro Bay, CSD, CMC, Regional Board and CDCR was held to discuss the 
viability and timing of a regional facility at CMC.  At that meeting CDCR authorized the release of 
WWTP data to Carollo for their process modeling.

October 10, 2014
A project kick off meeting was held at the City’s Public Services offices for the Carollo CMC work, 
City and CSD staff along with the City’s consultants were in attendance.

October 9, 2014
Meeting between the Morro Bay City Council and the Cayucos Sanitary District Board of Directors 
Meeting in Cayucos.  City Council directed, by motion, City staff to work cooperatively with Cayucos 
Sanitary District staff.

October 8, 2014
Meeting of the WRFCAC where they reviewed the LWA report regarding permitting constraints, 
Kestral Consulting report regarding financing and grants and they formed three technical 
subcommittees.

October 2, 2014
Meeting of the Morro Bay City Council Technical/Executive Committee and the Cayucos Sanitary 
District Board of Directors in Morro Bay 

September 30, 2014
 The Public Services director executed a contract with Carollo Engineers for the study of capacity 
and expansion capability at the CMC site.
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WRF Project Timeline
January 2013 - Present

New items are indicated by shading.

Date Action

September 26, 2014
Meeting with Bartle Wells (Sewer and Water Rate Consultant) regarding hearing schedule and 
additional data needs

September 25, 2014
Received final scope and estimated fee ($101,945) from Carollo Engineers for the evaluation of the 
CMC option, Carollo requested changes to the standard City contract which are being reviewed by 
the City Attorney

September 23, 2014
City Council Special Meeting reviewed the Report by Larry Walker and Associates regarding the 
Water Quality permitting implications at each of the two final proposed sites.  Council also 
discussed the potential of joint City Council/WRFCAC meetings and status of the CMC evaluation

September 11, 2014
Joint meeting of the Morro Bay City Council and the Cayucos Sanitary District Board of Directors 
Meeting in Morro Bay.

September 10, 2014 First Meeting of the WRFCAC
August 12, 2014 City Council confirmed Citizen Appointments to the WRFCAC

July 16, 2014
Kick off meeting with Larry Walker Associates regarding discharge permit requirements for various 
disposal/reuse options for the new WRF project.

July 10, 2014
Meeting with Cayucos Sanitary District staff to discuss the scope of work for the proposed Carollo 
Engineers CMC capacity evaluation study.

July 9, 2014
City Council conducted interviews for positions on the WRF Citizens Advisory Committee (WRFCAC).  
City Council appointed seven members to the WRFCAC.

June 30, 2014
Staff met internally to gather preliminary information for Bartle Wells Rate Study.  Staff will have all 
info to Bartle Wells by the end of July. 

June 27, 2014 Kick off meeting with Kestrel Consulting to discuss funding strategies for the new WRF project.

June 27, 2014
Meeting with Cleath-Harris to review draft Chorro Creek discharge study and effect on City water 
supply. Authorized Cleath-Harris to perform a similar study for the Morro Valley.

June 25, 2014 Meeting with John Rickenbach and Mike Nunley to discuss project schedule for the WRF project

June 20, 2014
City executed a contract with Larry Walker Associates in the amount of $24,970 to advise the City 
regarding discharge permit requirements for various disposal/reuse options for the new WRF 
project.

June 15, 2014
City executed a contract with Kestrel Consulting in the amount of $20,530 to develop funding
strategies for the new WRF project. 

June 14, 2014
Staff has met with a variety of alternative project delivery method firms to explore the 
requirements for this process, firm include:  Corollo, CDMSmith; and Black and Veatch.

May 27, 2014
City Council adopted Resolution 34-14 that provides direction to staff regarding the “Rancho
Colina” site, continuing parallel path discussion regarding the CMC site, and forming a Citizen’s
Advisory Committee. 

May 23, 2014
Selected Bartle Wells as Water and Sewer Rate Study consultant. The estimated fee for the study is
not to exceed $67,440.

May 22, 2014
The City Clerk posted the notice of the formation of a new, limited term and scope, i.e. Water
Reclamation Facility Citizen's Advisory Committee. Applications are due to the Clerk by Friday, June
13, 2014.

May 13, 2014
Council Approved New Water Reclamation Facility Project Report on Reclamation and Council
Selection of a WRF Site and provided direction to staff to return to Council with a resolution that
captured the motions made.

May 8, 2014 May JPA Meeting cancelled.
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WRF Project Timeline
January 2013 - Present

New items are indicated by shading.

Date Action

May 1, 2014 Scheduled site visit at Giannini site with WRF Subcommittee, JRF Consulting and Property Owner.

April 23, 2014
Meeting to review the “Rancho Colina” site with the Morro Bay and CSD Sub-Committees along
with Water Board staff.

April 21, 2014 “Rancho Colina" site visit with staff and Council persons Leage and N. Johnson.

April 18, 2014 Letter sent to property owners of potential WRF sites, inviting a discussion regarding siting potential

April 11, 2014 "Rancho Colina" site visit with staff and Council person C. Johnson.
April 10, 2014 April JPA Meeting cancelled

March 21, 2014
Meeting between City of Morro Bay (Irons/Smukler) and CSD (Enns/Lloyd) Sub-Committees along
with Morro Bay and CSD County and Water Board Staff to discuss overall project status and the
CMC option.

March 20, 2014
WRF Sub-Committee meeting along with staff and property owner at the “Rancho Colina” Morro
Valley site to get an overview of the potential for it as a project location. 

March 10, 2014 March JPA Meeting cancelled.

March 6, 2014 Scheduled WRF Subcommittee meeting with staff to discuss grant opportunities and schedules. 

February 28, 2014
Received a revised scope of work for a contract amendment received from Rickenbach recognizing
the accelerated time schedule for the WRF.  Estimated fees not to exceed $76,129.

February 25, 2014
City Council received a status update on the New WRF and adopted Resolution 17-14 prescribing a
5-year time frame for the construction of the New WRF.

February 24, 2014
City Council Discussion of Eater and Sewer Rates at special Workshop and Council discussion and 
direction regarding City DRAFT MOU and CSD DRAFT MOU.

February 13, 2014 WRF Sub-Committee meeting to discuss the 5 year time schedule and grant opportunities. 

February 13, 2014 February JPA Meeting held.

February 11, 2014
Mid-year Budget adjustment to include additional funding for WRF alternative site analyses.
$100,000 was approved.

January 31, 2014 Status report preparation assigned to Public Services Director.

January 29, 2014
Received proposal from Rickenbach for a contract amendment to perform due diligence on
alternative WRF sites for final site selection.  Estimated fees not to exceed $63,806.

January 23, 2014 Onsite staff meeting with property owner at Rancho Colina to tour a potential location.

January 23, 2014
Telephone discussion with City’s Water Attorney regarding water rights to creek discharge of
wastewater.

January 20, 2014
Received proposal from Cleath-Harris to study Chorro Creek discharge and effect on City water
supply. Estimated fees not to exceed $7,500.

January 16, 2014 January JPA Meeting canceled.
December 19, 2013 December JPA Meeting held – Verbal update by both CMB and CSD.
December 10, 2013 Presentation of Options Report to City Council.
November 19, 2013 Meeting with RWCQB Staff regarding project Status and Permit Renewal.
November 14, 2013 November 2013 JPA Meeting Cancelled.
November 12, 2013 Presentation of Options Report to City Council.
November 5, 2013 Second Public Workshop – Presentation of Options Report for Public Feedback.
November 4, 2013 Public Works Advisory Board – Options Report to Board for Public Feedback.
October 29, 2013 Release of Public Draft – Options Report.
October 21, 2013 Quarterly Coastal Commission/City of Morro Bay Meeting.
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WRF Project Timeline
January 2013 - Present

New items are indicated by shading.

Date Action

September 27, 2013 October 2013 JPA Meeting cancelled.
September 16, 2013 Biosolids and Treatment Options Workshop at MB Veteran’s Hall.
September 12, 2013 September JPA Meeting held.

August 19, 2013
Week ofmWorkshop Summary posted on City’s website. Comments Form available on City’s
website for additional comments on the workshop and/or project.

August 15, 2013 Community Workshop #1 held at MB Veteran’s Hall.
August 8, 2013 August JPA Meeting Cancelled.
July 25, 2013 Stakeholder Interviews conducted by Rickenbach team.

July 19, 2013

WSC Report entitled Conceptual Wastewater Treatment Alternatives Technical Memorandum 
commissioned by the Cayucos Sanitary District (CSD) released on the CSD website and delivered to 
the City. Report located at the following address: 
www.cayucossd.org/documents/Conceptual%20WW%20Treatment%20AltTM_CSD.pdf

July 18, 2013
Quarterly Coastal Commission/City of Morro Bay meeting, Rickenbach Team participated in review
and discussion of the status of the WRF project.

July 11, 2013 July JPA Meeting Cancelled.
July 3, 2013 Tentative Schedule from Rickenbach for the New WRF posted online and available.

July 3, 2013 Working with Coastal Commission staff to finalize date for quarterly meeting/teleconference.

June 28, 2013
Work with Rickenbach to determine updated schedule pursuant to the scope of work in the RFP.
Determination of Stakeholder groups/individuals.

June 24, 2013 Kick-off Meeting with John Rickenbach and team members.
June 13, 2013 JPA Meeting – Cayucos Veteran’s Hall.
May 28, 2013 Closed Session Item scheduled to discuss Righetti appraisal.
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Prepared by: __RL __  Dept. Review: RL__ 

City Manager Review:______ 

City Attorney’s Review:_____ 

 

 

 
 

 
Staff Report 

 
DATE:  June 4, 2015 
 
TO:   Water Reclamation Facility Citizens Advisory Committee           
 
FROM: Rob Livick, PE/PLS - Public Services Director/City Engineer 
 
SUBJECT:  Appoint Committee Members to: 

A. Request for Qualifications (RFQ) Water Reclamation Facility 
CEQA & NEPA Compliance Services Review Committee 

B. Request for Proposals (RFP) Water Reclamation Facility 
Program Management Services Review Committee 

 
 
RECOMMENDATION                                                                                                       
Appoint Two - Three WRFCAC members (less than a quorum) to serve on the Review 
Committees and assist in the selection of consultant services for both project management 
and Environmental Review (CEQA/NEPA).  
 
DISCUSSION   
The City Council directed of the RFP for Program Management and RFQ for 
Environmental Review with the adoption of Resolution 25-15 at their May 12, 2015 
regular City Council meeting. 
 
The resolution stated in part:  Direct staff to establish an ad-hoc consultant review 
committee for the selection of the FMP, Project Management and Environmental Review 
consultants.  The Committee be comprised of staff and a WRFCAC subcommittee (already 
selected); and that committee reports its recommendations to the WRFCAC that would be 
reviewed and forwarded to Council for contract award.   
 
These ad-hoc committees could be formed from the existing standing subcommittees. For 
example; 1) the existing environmental subcommittee could assist in the selection of 
CEQA and NEPA Compliance Service and 2) it may be appropriate to have a member 
from each of the subcommittees to assist in the selection of the Program Management 
Consultant. 
 
The goal is to have these two contracts executed and begin work by Mid-August.  
 
REFERENCE 
 

A. Notice New WRF RFQ for CEQA/NEPA Services - 5/15 
B. Notice of WRF Project Management Services RFP 

 

 
AGENDA NO:  C-1 
 
MEETING DATE: June 10, 2015 

http://www.morro-bay.ca.us/DocumentCenter/View/8503
http://www.morro-bay.ca.us/DocumentCenter/View/8510
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