
 

CITY OF MORRO BAY WATER 

RECLAMATION FACILITY 

CITIZEN ADVISORY COMMITTEE (WRFCAC) 

AGENDA 
 
 

The City of Morro Bay is dedicated to the preservation and enhancement of the quality of life. 
The City shall be committed to this purpose and will provide a level of municipal service and 

safety consistent with and responsive to the needs of the public. 
 

 
November 3, 2015 

Veterans Memorial Building - 3:00 P.M. to 5:00 P.M. 
209 Surf Street, Morro Bay, CA 

 
 

John Diodati, Chairperson  Bill Woodson, 
Vice Chairperson 

Dale Guerra 

 

Barbara Spagnola Mary (Ginny) Garelick Paul Donnelly 
 

Valerie Levulett Planning Commission 
Member:  Richard Sadowski 

Public Works Advisory Board 

Member:  Stephen Shively 
 
 

ESTABLISH QUORUM AND CALL TO ORDER 
MOMENT OF SILENCE/PLEDGE OF ALLEGIANCE 
ANNOUNCEMENTS/PRESENTATIONS 

 
PUBLIC COMMENT PERIOD 
Members of the audience wishing to address the Board on City business matters other than 
scheduled items may do so at this time. To increase the effectiveness of the Public Comment 
Period, the following rules shall be followed: 

 When recognized by the Chair, please come forward to the podium and state your name 
and address for the record. Board meetings are audio and video recorded and this 
information is voluntary and desired for the preparation of minutes. 

 Comments are to be limited to three minutes. 
 All remarks shall be addressed to the Board, as a whole, and not to any individual 

member thereof. 
 The Board respectfully requests that you refrain from making slanderous, profane or 

personal remarks against any elected official, commission and/or staff. 
 Please refrain from public displays or outbursts such as unsolicited applause, comments 

or cheering. 
 Any disruptive activities that substantially interfere with the ability of the Board to carry 

out its meeting will not be permitted and offenders will be requested to leave the meeting. 
 Your participation in Board meetings is welcome and your courtesy will be appreciated. 

 

 
In compliance with the Americans with Disabilities Act, if you need special assistance to 
participate in this meeting, please contact the Public Works Department at (805) 772-6262. 
Notification 24 hours prior to the meeting will enable the City to make reasonable arrangements 
to ensure accessibility to this meeting. 

 
  



 

A.        CONSENT CALENDAR 
A-1 Approval of minutes from the Water Reclamation Facility Citizen Advisory 

Committee special meeting of October 20, 2015 
Staff Recommendation: Approve minutes as submitted. 
 

A-2 Water Reclamation Facility Program Update 
Staff Recommendation: Receive update. 

 
B.       OLD BUSINESS 

B-1 WRFCAC Sub-Committee Updates and Recommendations 
Finance, Environmental and Engineering Sub-Committees to  present  their 
analyses and findings to the entire committee. 

Recommendation:  Receive and consider updates. 
 

C.       NEW BUSINESS 
C-1 Facility Master Plan Update  

Recommendation: Receive update and provide comment.   
 
D.      COMMITTEE MEMBER CLOSING COMMENTS 

 

E.       ADJOURNMENT 
Adjourn to the special joint City Council// Water Reclamation Facility Citizen Advisory 
Committee meeting at the Community Center Multi-Purpose Room, 1001 Kennedy Way, 
on November 17, 2015, at 3:00 p.m.  

 
This agenda is subject to amendment up to 72 hours prior to the date and time set for the meeting.  Please 
refer to the agenda posted at the Public Works Department, 955 Shasta Avenue, for any revisions or call 
the department at 772-6262 for further information. 

 
Materials related to an item on this agenda are available for public inspection during normal business 
hours in the Public Works Department, at Mill’s/ASAP, 495 Morro Bay Boulevard, or the Morro Bay 
Library, 695 Harbor, Morro Bay, CA 93442. 

 
This agenda may be found on the Internet at: www.morro-bay.ca.us/wrfcac or you can subscribe to Notify 
Me for email notification when the Agenda is posted on the City’s website. To subscribe, go to 
www.morro-bay.ca.us/notifyme and follow the instructions. 

 
Materials related to an item on this agenda submitted to the Committee after publication of the agenda 
packet are available for inspection at the Public Works Department during normal business hours or at the 
scheduled meeting. 

http://www.morro-bay.ca.us/wrfcac
http://www.morro-bay.ca.us/notifyme
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MINUTES – WATER RECLAMATION FACILITY CITIZEN ADVISORY COMMITTEE (WRFCAC) 
SPECIAL MEETING – OCTOBER 20, 2015 
VETERAN’S MEMORIAL BUILDING - 3:00 P.M. 
 

                                                                

PRESENT:               John Diodati                                     Valerie Levulett 

                                 Bill Woodson                                    Barbara Spagnola 

                                 Dale Guerra                                       Richard Sadowski 

                                 Mary (Ginny) Garelick                     Steve Shively 

                                 Paul Donnelly                                   

                                                                                

STAFF:                    Rob Livick                                Public Works Director 

                                 Rick Sauerwein               Capital Projects Manager  

                                 Bruce Keogh                                      WWTP Manager 
                                 Kay Merrill                                        Administrative Utilities Technician 
    Mike Nunley       WRF Program Manager 
                                John Rickenbach  WRF Deputy Program Manager 
 
 
ESTABLISH QUORUM AND CALL TO ORDER 
MOMENT OF SILENCE/PLEDGE OF ALLEGIENCE  
 
The meeting was called to order at 3:02p.m., and a quorum was present. 
 
ANNOUNCEMENTS - None        
 
PUBLIC COMMENT  

https://youtu.be/vXppECWfB20?t=2m27s  
      

The public comment period was opened. 
 
Steve MacElvaine (owner of Rancho Colina) stated City Council will be discussing the Rancho Colina site during 
its upcoming Closed Session and noted concerns about site size, water and sewer pro rata share, and the timeline 
for WRF operation. 
 
Marla Jo Bruton Sadowski stated Dynergy Fugro secured a permit to do a low energy acoustic survey testing next 
to Morro Rock, Morro Bay Beach and part of the California State Beach, noting Coast Alliance does not believe 
the required 21-day notice has been properly circulated in the community.    
 
The public comment period was closed. 
 
A. CONSENT AGENDA 
          https://youtu.be/vXppECWfB20?t=21m     
 
The public comment period was opened, seeing none, the public comment period was closed. 
 
A-1 APPROVAL OF MINUTES FROM THE WRFCAC REGULAR MEETING OF OCTOBER 6, 2015     
   

MOTION:    

         Steve Shively moved to approve Item A-1. The motion was seconded by Bill Woodson and carried 

unanimously, 9-0.  

AGENDA ITEM:  A-1       

DATE:  November 3, 2015                  

ACTION:     
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B.        OLD BUSINESS 
 

B-1     WRFCAC SUB-COMMITTEE UPDATES AND RECOMMENDATIONS 
          Finance, Environmental and Engineering Sub-Committees to present their analyses and findings to the 

entire committee.  
            https://youtu.be/vXppECWfB20?t=22m5s  

 

Ginny Garelick announced that a WaterSMART Funding Opportunity is Now Available for Title XVI Authorized 

Projects and there is a funding opportunity through reclamation.  

 

The public comment period was opened. 

 
Marla Jo Bruton Sadowski stated Prop 1 funding is available and are open to receiving letters of intent. 
 
The public comment period was closed. 
 
C.      NEW BUSINESS  
 
C-1      FACILITY MASTER PLAN UPDATE 
 https://youtu.be/vXppECWfB20?t=24m50s 
 
Mike Nunley introduced Steve Foellmi, Mari Garza-Bird and Kristi Kuhlmann from Black & Veatch. Steve 

Foellmi presented the staff report.  
  
The public comment period was opened. 
 
Steve MacElvaine asked where the public can get the technical manual and stated on page 9 of the presentation it 
states the design of the plant will cover a 25 year planning period. The current facility has lasted for 60 years, what 
happens at the end of 25 years and is there a slack built into this plant or will it have to be redesigned. 
 
The public comment period was closed. 

 
D.     COMMITTEE MEMBER CLOSING COMMENTS   

https://youtu.be/vXppECWfB20?t=1h30m31s   
 
Ginny Garelick stated there will be a community workshop on Thursday, October 29, 2015 from 6:30 – 8:30p.m. 
at the Vet’s Hall. The workshop will consist of project update, brainstorm ideas and issues and provide feedback 
and this is specifically related to community outreach. 
 
Richard Sadowski announced Shoreline Calvary is having a light night and a Halloween alternative for the 
neighborhoods. It’s on Halloween, there will be a bounce house and it is a safe environment the kids. 
 
Barbara Spagnola stated she posted the workshop Ginny Garelick spoke about, on social websites and is working 

on offering more flexible days and times to have the workshops on. 
    
ADJOURNMENT 
The meeting adjourned at 4:40p.m. 
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City Manager Review:  ________         

 
City Attorney Review:  _________   

Staff Report 
 

DATE:    October 30, 2015 

 

TO:   Water Reclamation Facility Citizens Advisory Committee 

 

FROM: Mike Nunley, PE – Water Reclamation Facility (WRF) Program 

Manager 

 

SUBJECT: WRF Program Update 

 

RECOMMENDATION  

Staff recommends WRFCAC review the information regarding the current status and the proposed 

next steps regarding the development of a WRF program. 

 

ALTERNATIVES 

No alternatives are recommended. 

 

FISCAL IMPACT   

Attachment 1 is a summary of the existing contracts with consultants used to assist in the WRF 

project. 

 

DISCUSSION        

Staff provides this report as a monthly update to the progress made to date on the new WRF project.  

With the denial of the permit for the WWTP project in its current location, the City has embarked on 

a process for a WRF.  This staff report provides the following: 

1. Review of what has occurred to date.  See the list of major milestones or accomplishments 

since the last update to City Council below.  See Attachment 1 for a summary of project 

expenses to date.  Customer rates and fees are the current revenue source for the program 

budget. 

2. Schedule for near-term activities or workshops 

 

Accomplishments and Milestones 

The City’s Program Management team and technical consultants performed the following tasks since 

the October 6 program update: 

 Continued negotiation of scope and budget with the top-ranked software vendor for a 

Program Management system. 

 

AGENDA NO:  A-2 

 

MEETING DATE: November 3, 2015 
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 Continued preparation of the application process for a Clean Water State Revolving Fund 

(SRF) Planning Loan 

 Conducted stakeholder interviews on October 14 and 15, 2015. 

 Hosted a Technical Workshop presenting project delivery options on October 17, 2015 

 Participated in conference calls and meetings with the Facility Master Plan team and 

reviewed progress reports.  Provided City comments to FMP team on technical 

memorandum drafts. 

 Provided review and final comments for completion of base mapping and survey along 

Highway 41/Atascadero Road including the Rancho Colina site 

 Completed a draft Technical Memorandum that identified sources of salinity in the City’s 

wastewater Collection system 

 Continued property negotiation with the owner of the top-ranked site from the Options 

Report 

 Conducted Community Workshop #1 on October 29, 2015 

 

Near-Term Schedule 

The following table identifies major deliverables, activities, or decision points through the end of 

December. 

 

Task Approx. Date 

Technical Workshop #2 – Liquid Treatment 
Technologies (Joint WRFCAC/Council Study Session) 

11/17/15  

City Council Study Session – Education and Update TBD – November 2015 

General Plan Workshop – Education and Feedback 
TBD – November-December 

2015 

WRFCAC Meeting – FMP Tech Memos 7 (Liquid 
Treatment Processes) and 8 (Future Potable Reuse) 

12/1/15 

Community Workshop #2 -  FMP Progress  12/9/15 (Tentative) 
 

 

ATTACHMENTS 

1. Summary of Project Expenses and Estimated Costs 
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WRF Project Consultant Cost Summary                                                                                                         ATTACHMENT 1
599‐8312‐6105 P0234‐8312

Contract Amount (1) Amount Paid (2) Remaining Contract

JFR Consulting – Site Selection/Project Management Assistance
Original Contract  $                              117,256 

Contingency  $                                11,726 

Amendment #1  $                                76,129 

Amendment #2  $                                91,336 

Amendment #3  $                                23,147 

Amendment #4  $                                44,279 

Total Contract ‐ Final  $                          363,873  $                    362,646  $                             1,227 

Kestrel Consulting – Assessment Funding
Total Contract  $                                20,530  $                          16,205  $                                 4,325 

Larry Walker and Associates – Permitting Constraints
Original Contract  $                                24,970 

Amendment #1  $                                  5,100 

Total Contract + Direct Costs ‐ Final  $                            30,070  $                      30,151  $                           (81.00)

Cleath‐Harris Associates – Stream Flow Augmentation
Contract Amount  $                                  7,500 

Amendment #1  $                                  6,500 

Amendment #2  $                                  4,000 

Total Contract ‐ Final  $                            18,000  $                      18,348  $                         (348.00)

Carollo Engineers – CMC Capacity, Siting Evaluation and Cost Estimate
Total Contract + Direct Costs  $                              101,945  $                          87,361 

(Proposed to be Reimbursed by RWQCB using SEP Funds)  $                        (87,361)

Net Amount ‐ Final  $                          101,945  $                              -    $                         101,945 

Outside Legal ‐ Water Rights  $                            8,119 

Water testing  $                            7,088 

Appraisal ‐ Righetti Site  $                            5,500 

Total Site Selection ‐ Final  $                     534,418  $                448,057  $                      86,361 

Kevin Merk Associates – Preliminary Bio Assessment
Total Contract + Direct Costs  $                            12,835  $                        9,395  $                             3,440 

Fugro ‐ Hydrogeological
Total Contract + Direct Costs  $                            38,600  $                      28,094  $                           10,506 

Farwestern Archeological
Total Contract + Direct Costs  $                            12,000  $                        3,725  $                             8,275 

Larry Walker Associates ‐ Pretreatment (Salt) Assessment
Total Contract + Direct Costs  $                            23,640  $                      11,300  $                           12,340 

Total Fatal Flaws  $                       87,075  $                  52,514  $                      34,561 

Black and Veatch
Total Contract + Direct Costs  $                          710,123  $                    116,384  $                         593,739 

JoAnn Head Surveying
Total Contract + Direct Costs  $                            45,050  $                              -    $                           45,050 

Total Facilities Master Plan  $                     755,173  $                116,384  $                    638,789 

Environmental Science Associates
Total Contract + Direct Costs  $                                    -    $                              -    $                                   -   

Total Environmental Review  $                                    -    $                              -    $                                   -   

MKN & Associates, Inc.
Total Contract Year One +  $                          920,808  $                      41,419  $                         879,389 

Estimated Amount for Eight +/‐ Years ‐ Including Construction Management $9 ‐ $14 Million

Kestrel Consulting ‐ SRF and Prop 1 Support/Applications
Total Contract Year One +  $                            65,752  $                              -    $                           65,752 

Total Program Management  $                     986,560  $                  41,419  $                    945,141 

Total Consultant Contract Amount (to date)  $              2,363,226  $            658,374  $             1,704,852 

Notes:

1.  Does not include reimbursable costs, i.e. copies, travel and other direct expenses

2.  Includes reimbursable costs, i.e. copies, travel and other direct expenses

Updated: 10/28/2015

FATAL FLAWS

SITE ALTERNATIVES ANALYSIS ‐ SITE PREFERENCE SELECTION

FACIILITIES MASTER PLAN

ENVIRONMENTAL REVIEW (CEQA/NEPA Compliance)

PROGRAM MANAGEMENT
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City Attorney Review:  _________   

Staff Report 
 

DATE:    October 30, 2015 

 

TO:   Water Reclamation Facility Citizens Advisory Committee  

 

FROM: Mike Nunley, PE – Water Reclamation Facility (WRF) Program 

Manager 

   

SUBJECT: Facility Master Plan Update  

 

RECOMMENDATIONS  

Staff recommends the WRFCAC: 

1) Provide feedback to Black & Veatch on: 

a. Technical Memorandum No. 2 - Influent Waste Characteristics, Flow Projections, 

and Effluent Discharge Requirements; and 

b. Technical Memorandum No. 3 – Morro Bay WWTP Decommissioning 

2) Receive and consider Technical Memorandum No. 6 – Biosolids Treatment Evaluation 

 

ALTERNATIVES 

No alternatives are recommended. 

 

FISCAL IMPACT   

The Facility Master Plan is proceeding under an existing agreement between the City and Black & 

Veatch.  All work is included in the existing budget per the agreement. 

 

DISCUSSION        

Matt Thomas, PE, Black & Veatch’s Engineering Manager for the Facility Master Plan (FMP), will 

be available to receive comments on Technical Memoranda No. 2 and 3 and provide a high level 

overview of Technical Memorandum No. 6 to WRFCAC. 

 

Technical Memoranda will be completed throughout October and November, in anticipation of 

completion of the final FMP after a Memorandum of Understanding or similar agreement has been 

reached with a property owner. These Memoranda will be complemented by technical workshops 

and community workshops offered in November, and December as discussed in the Outreach Plan.  

A draft of Technical Memorandum No. 6 (Biosolids Treatment Evaluation) will be provided at this 

meeting for review and comment by WRFCAC members.   

 

AGENDA NO:  C-1 

 

MEETING DATE: November 3, 2015 
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